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STATEMENT OF WORK
WALLACE YARD and SPUR LINES
RESPONSE ACTION

INTRODUCTION, DEFINITIONS, AND GENERAL PROVISIONS

11

Introduction

This Statement of Work (“SOW?”) details, as Elements of Work, the tasks and activities to be undertaken
by Union Pacific Railroad Company and BNSF Railway Company (collectively, “Settling Defendants™)
at the Wallace Yard and Spur Lines Site (the “Site”) in compliance with the Consent Decree (“CD”). The
geographic scope of the Site is generally depicted in Figures 1-1 and 1-2 of the EE/CA, copies of which
are included in Attachment A to this SOW. The Elements of Work and their respective Components are
as follows:

111

114

Wallace Yard Element of Work

1111 Removals and Disposal Component of Work
1112 Other Removals and Disposal Component of Work
1113 Gravel and Vegetated Barriers Component of Work
1114 Hydroseed Component of Work

Hercules Mill Site Element of Work

1121 Removals and Disposal Component of Work
1122 Other Removals and Disposal Component of Work
1123 Gravel and Vegetated Barriers Component of Work
1124 Hydroseed Component of Work

1125 Access Controls Component of Work

Nine Mile Element of Work

1131 Removals and Disposal Component of Work
1132 Other Removals and Disposal Component of Work
1.1.33 Gravel and Vegetated Barriers Component of Work
1134 Asphalt Barriers Component of Work

Canyon Creek Element of Work

Wallace Yard & Spur Lines Site SOW
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1141 Removals and Disposal Component of Work
1142 Other Removals and Disposal Component of Work

1143 Gravel and Vegetated Barriers Component of Work

1144 Asphalt Barriers Component of Work

Definitions

Unless otherwise expressly provided herein, terms used in this SOW which are defined in Section 1V of
the CD shall have the meaning assigned to them in the CD. For convenience, definitions of certain terms
defined in the CD, as well as certain other terms that are used in this SOW, are provided, below.

121

“Ballast” shall mean the rock material originally used by Settling Defendants for track and tie
embedment within the Site. Within the Site, ballast consists of Mine Waste, material
contaminated with Mine Waste, or clean quarried rock. Due to scatter, previous maintenance
activities and flood events, the present ballast location may not be limited to the rail section, but
may include the adjacent shoulders and other areas within the Site.

“Basin ICP” shall mean the institutional controls program for the Coeur d’Alene Basin
Environment administered by the Panhandle Health Department. The Basin ICP includes: (a) the
Bunker Hill area of drilling concern, as expanded under the September 2002 Record of Decision
for Operable Unit 3 of the Bunker Hill Mining and Metallurgical Complex, which advises of the
nonpotable nature of contaminated aquifers in the Basin and functions as a general prohibition on
the use of groundwater within areas such as the Wallace Yard for drinking water or other
purposes involving direct human contact; (b) general prohibitions on digging or other actions that
would diminish the integrity of soil, gravel, vegetated or asphalt barriers placed as part of the
work performed under this SOW-e+-the Basin-Property-Remediation-Program; (c) written
instructions for future, physical actions (e.g. construction, landscaping, maintenance) with
potential to impair barriers constructed as part of the work performed under this SOW-e+-the

Basin-Property-Remediation-Program; and (d) authorities to enforce (a)-(c).

“Basin Property Remediation Program” or “BPRP” shall mean the State program under which
residential yard areas are tested and, if needed, remediated for metals in soils, as further described
in the Cooperative Agreement for Remedial Action, RACA V-970907-01-6 (July 1, 2008 — June
30, 2009) or later updates. The BPRPand shall also include the relevant provisions of the Basin
ICP.

“Canyon Creek” shall mean the former Northern Pacific Railway spur line right-of-way in the
Canyon Creek drainage extending from mile marker 0 at the former Wallace-Mullan Branch to
approximate mile marker 6.75 near Burke, and the former Washington and Idaho Railroad spur
line right-of-way also in the Canyon Creek drainage extending from mile marker 0 at the former
Wallace-Mullan Branch to approximate mile marker 6.75 near Burke.

Wallace Yard and Spur Lines Site SOW
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“Clean,” for purposes of material to be used as fill for barriers or capping, shall mean material
that contains mean sample concentrations of less than 100 mg/kg zinc, 100 mg/kg lead, 20 mg/kg
arsenic, and 5 mg/kg cadmium. No single sample concentration shall exceed 150 mg/kg lead.
Sampling and analysis methods, detection limits, and other QA/QC parameters shall be defined in
the QA/QC Plan. For purposes of determining “clean” fill, the Parties anticipate using ICP-AES
methodology to meet target detection limits of 50 mg/kg lead and 10 ma/kg arsenic.

“Day” shall mean a calendar day, unless expressly stated to be a Working Day. “Working Day”
shall mean a day other than a Saturday, Sunday, State, or Federal holiday. In computing any
period of time under this SOW, where the last day would fall on a Saturday, Sunday, State, or
Federal holiday, the period shall run until the close of business of the next Working Day.

“Element(s) of Work” shall mean the specific work elements as set forth in this SOW. Each
Element of Work may have multiple Components as specified in this SOW.

“Functional Right of Way Width” (“FROWW?) shall mean that portion of the former railroad
right-of-way width aetuathr-used to support fer-a rail line as evidenced by the visible, existing
portions of the rail bed or embankment or the lateral extent of visually identifiable ballast. In
addition, for purposes of work to be performed under this SOW, the FROWW must be accessible
by humans and therefore represents an area of probable exposure through direct contact with
Mine Waste. As examples, the FROWW will generally not include nor extend beyond the
following physical boundary limitations:

e asteep (generally steeper than 2H:1V) slope, cut or hillside;

e awater body;

e dense wooded or hostile vegetation;

e bedrock at the surface;

o surface material that is predominantly rock particles greater than 6 inches in diameter;

e apaved road_(exclusive of road shoulders or unpaved roads);

o railroad embankment slopes, on the river or creek side, from the top of slope down to the
edge of the water;

e areas that are seasonally submerged;

e areas covered with vegetation that is sufficiently dense to preclude easy access to the area;
and/or

e other limitations approved by EPA.

Wallace Yard and Spur Lines Site SOW
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“Hercules Mill Site” shall mean the roughly rectangular area depicted on Figure 3-1 of the
EE/CA.

“Holidays” shall mean those days when the offices of the State or Federal Government are closed
for normal business.

“Hostile Vegetation” shall mean vegetation that either: (1) is specified as such within the Project
Material and Placement Specifications, Attachment D to the SOW, (the PMPS); (2) forms a dense
coverage; or (3) contains brambles, vines, thorns, or other attributes that discourage human
passage.

“Mine Waste” shall mean jig and flotation tailings, mine waste rock, ores, and ore concentrates,
all of which are derived from mining activities.

“Ninemile” shall mean the former Northern Pacific Railway spur line right-of-way running in
Ninemile Canyon from mile marker 0 at the former Wallace-Mullan Branch railroad right-of-way
to mile marker 4.75.

“Off-Site” shall mean those areas not included within the definition of “On-Site”.

“On-Site,” for purposes of 42 U.S.C. § 96212’s permit waiver, means the areal extent of
contamination within the Site and all suitable areas in close proximity to that contamination
necessary for implementation of the response actions. For purposes of this SOW and the CD, On-
Site shall include those areas outside of the Site that have been approved by EPA for use as
access roads and staging areas. On-Site shall also include those areas within the Bunker Hill
Mining and Metallurgical Complex Superfund Site (Basin) that EPA has approved for disposal,
storage, or staging of contaminated material that is generated as a result of this Work.

“Performance Standards” shall mean those cleanup standards, standards of control, and other
substantive requirements, criteria or limitations to be achieved by Settling Defendants in
implementing the Elements and Components of Work as set forth in the SOW. The Performance
Standards for the Work are specified in Section 2.

“PMPS” shall mean the Project Material and Placement Specifications, Attachment D to the
SOW.

“Remote Areas” shall mean those areas of the Site that are outside of the Residential Areas.

“Residential Areas” shall mean those areas of the Site that are within or immediately adjacent to
either an incorporated or unincorporated community. Any-contamination-in-the-Residential Areas
have been and are currently being witl-be-addressed under the 2002 Record of Decision for the
Bunker Hill Mining and Metallurgical Complex Superfund Site. State-ResidentialUse-Area

Program:

Wallace Yard and Spur Lines Site SOW
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1.2.191.2.20  “Response Action” shall mean those activities to be undertaken by the Settling Defendant
to implement the response actions identified in the Action Memo and EE/CA and specified in the
SOW.

1.2.201.2.21  “Site” or “Wallace Yard and Spur Lines Site” shall mean: (1) the Wallace Yard, (2) the
Hercules Mill Site, and (3) the Spur Lines. The geographic scope of the Site is depicted generally
on Figures 1-1 and 1-2 of the EE/CA, copies of which are attached to the SOW as Attachment A.

1.2.211.2.22  “Spur Lines” shall mean the three independent former spur line rights-of-way running
from the former Wallace-Mullan Branch railroad right-of-way and extending up Ninemile and
Canyon Creek drainages, better described as: (1) the former Northern Pacific Railway spur line
right-of-way running in Ninemile Canyon from mile marker 0 at the former Wallace-Mullan
Branch railroad right-of-way to mile marker 4.75; (2) the former Northern Pacific Railway spur
line right-of-way in the Canyon Creek drainage extending from mile marker 0 at the former
Wallace-Mullan Branch railroad right-of-way to approximate mile marker 6.75 near Burke; and
(3) the former Washington and Idaho Railroad spur line right-of-way in the Canyon Creek
drainage extending from mile marker 0 at the former Wallace-Mullan Branch railroad right-of-
way and extending to approximate mile marker 7.25 near Burke.

1.2.221.2.23 _ “Wallace Yard” shall mean that area located between mile marker 78.5 and mile marker
79.8 of the former Wallace-Mullan Branch railroad right-of-way, excluding the Hercules Mill
Site. Wallace Yard is generally depicted on Figure 1-1 of the EE/CA, a copy of which is included
in Attachment A.

1.2.231.2.24  “Waste Material” shall mean (1) Mine Waste; (2) any “hazardous substance” under
Section 101(14) of CERCLA, 42 U.S.C. § 9601(14); (3) any pollutant or contaminant under
Section 101(33) of CERCLA, 42 U.S.C. § 9601(33); (4) any “solid waste” under Section
1004(27) of RCRA, 42 U.S.C. § 6903(27); (5) any “hazardous waste” under Section 1004(5) of
RCRA, 42 U.S.C. § 6904(5) or hazardous constituent as defined at 40 C.F.R. § 260.10 pursuant
to RCRA,; and (6) any “hazardous material,” “hazardous waste,” “solid waste,” or “toxic”
material under applicable Federal or State law.

1.2.241.2.25  For purposes of this SOW, “Work” shall mean all activities that Settling Defendants are
required to perform under the CD other than those activities required by Consent Decree
Sections XV (Payments for Response Costs) and XXV (Retention of Records).

Attachments to the SOW

The following attachments to this SOW serve to further define the requirements of the Work to be
performed by the Settling Defendants and are hereby made a part of this SOW.

e Attachment A: Site Map
e Attachment B: Response Action Work Plan (“RA Work Plan™)

e Attachment C: Response Action Design Drawings (“RAD Drawings™)

Wallace Yard and Spur Lines Site SOW
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e Attachment D: Project Material and Placement Specifications (“PMPS”)

e Attachment E: Maintenance and Repair Plan (“M&R Plan”).

General Provisions

14.1

14.2

143

144

145

Whenever this SOW uses the terms “include” or “includes,” they shall mean “include, but are not
limited to,” and “includes, but is not limited to,” respectively.

The Work shall be performed in accordance with the CD, including, but not limited to, this SOW;
all standards, plans, specifications, and schedules set forth in or developed pursuant to the CD and
this SOW; and any modifications or amendments thereto made pursuant to the terms of this SOW
and the CD.

Except as otherwise provided for in Section 5, the Work and any final plans, designs, reports,
schedules, or proposals developed under this SOW shall be implemented only after receipt of
EPA’s written approval.

The Settling Defendants, EPA and the State have made a good faith effort to precisely define the
Work. They acknowledge, however, that despite these efforts, new conditions or information
discovered during performance of the Work may dictate changes in the Work. When such new
conditions or information are discovered by any of them, it shall promptly notify the others of the
discovery. Provided that the Settling Defendants, EPA and the State agree that new conditions or
information have been identified, they shall engage in a good faith effort to define and agree what
changes in the Work are necessitated by the changed conditions or new information. All such
changes in the Work shall be consistent with the Scope of the Response Action as defined within
Paragraph 15(b) of the CD. If agreement on the required changes in the Work is reached and if
the reopener conditions in Paragraph 86 or 87 of the Consent Decree are satisfied, then the
implementation of the changes shall be performed in accordance with either the provisions within
Section 1.4.5.3 (for non-material field changes) or Section 1.4.5 (for Technical Memoranda) as
applicable. Should the Settling Defendants, EPA and the State fail to reach an agreement as to
either the necessity or scope of changes in the Work that is required as a result of the new
conditions or information, they shall use the dispute resolution provisions of Section XIX of the
CD.

Settling Defendants may propose modifications to the Work or to final plans, designs, reports, or
schedules developed under this SOW through a Technical Memorandum (“TM?”), and shall obtain
EPA’s written approval of the TM prior to implementing such modifications. The following
applies to the use of TMs:

1451 Settling Defendants may use a TM to propose that meeting an applicable or relevant
and appropriate requirement (“ARAR”) under CERCLA is not practicable.

1452 Settling Defendants shall not use a TM in lieu of submitting the plans, designs,
reports, and schedules required by this SOW.

Wallace Yard and Spur Lines Site SOW
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1453 A TM is not required for non-material field changes approved by EPA or for
schedule changes that expedite the submission of deliverables and/or milestone
events.

Settling Defendants shall begin performance of the Work as set forth in Section 5.

Except as provided in Section XIV, Paragraphs 52 and 53 (Certification of Completion) of the
Consent Decree, Settling Defendants’ obligation to perform the work associated with a given
Element of Work shall cease as of the effective date of EPA’s written approval of the Completion
of Obligation Report for that Element of Work.

Neither the SOW, the plans, any standards, specifications, and schedules, nor any approvals,
permits or other permissions that may be granted by EPA related to the CD constitute a warranty
or representation of any kind by EPA that this SOW, plans, standards, specifications, schedules,
or EPA response action decision documents, when implemented, will achieve the Performance
Standards established or to be established, and shall not foreclose EPA from seeking performance
of all terms and conditions of the CD or EPA response action decision, provided that the
enforcement of such performance standards is not otherwise precluded by the CD. However, the
Settling Defendants, EPA and the State anticipate that compliance with the work requirements set
forth in this SOW will achieve the Performance Standards. The Work shall include the obligation
to achieve the Performance Standards.

All Work, tasks, and activities undertaken by Settling Defendants pursuant to this SOW and the
CD, shall be performed in accordance with all applicable federal, state and local laws and
regulations.

In accordance with § 300.415(j) of the NCP, removal actions taken pursuant to CERCLA section
106 under this SOW and the CD shall, “...to the extent practicable considering the exigencies of
the situation, attain applicable or relevant and appropriate requirements (“ARARs”) under federal
environmental or state environmental or facility siting laws. Waivers described in

8§ 300.430(f)(1)(ii)(C) of the NCP may be used for removal actions. Other federal and state
advisories, criteria, or guidance may, as appropriate, also be considered in formulating a removal
action.”

To the extent practicable, considering the exigencies of the situation, the Work shall attain
applicable or relevant and appropriate requirements under state environmental or facility siting
laws as well as advisories, criteria or guidance. Only those state standards that are promulgated,
are identified by the state in a timely manner, and are more stringent than federal requirements
may be applicable or relevant and appropriate.

The CD, including this SOW, is not, and shall not be construed to be, a permit issued pursuant to
any federal, state or local statute or regulation.

As provided in Section 121(e) of CERCLA and § 300.400(e) of the NCP, no Federal, State, or
local permits shall be required for any portion of the Work conducted entirely On-Site.

Wallace Yard and Spur Lines Site SOW
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Where any portion of the Work requires a Federal, State or local permit or authorization, Settling
Defendants shall submit timely and complete applications for such permits or authorizations and
take all other actions necessary to obtain all such permits or authorizations. Settling Defendants
or their designee(s) shall be required to obtain and hold any permits needed for implementation of
the Work. Settling Defendants may seek relief under the provisions of Section XVIII (Force
Majeure) of the CD for any delay in the performance of the Work resulting from a failure to
obtain, or a delay in obtaining, any permit required for the Work.

Wherever commencement of Work or the Period of Performance in this SOW is linked to Settling
Defendants’ submission of an Initiation of Operation Report, the date that such Work or Period of
Performance commences is subject to EPA’s written acceptance of that Report. If EPA agrees
that necessary conditions have been satisfied, the date Work commenced or Performance ended
will be retroactive to the date of Settling Defendants’ submission of the Initiation of Operation
Report. If EPA does not agree, then the date shall extend until EPA determines that the necessary
conditions have been satisfied.

When Settling Defendants conclude that all of an individual Element of Work has been fully
performed and the Performance Standards have been attained, Settling Defendants shall schedule
and conduct a pre-certification inspection to be attended by Settling Defendants, EPA and the
State in accordance with the procedures specified in Section X1V of the CD. If, after the pre-
certification inspection, Settling Defendants still believe that all of an individual Element of Work
has been fully performed and the Performance Standards have been attained, it shall submit a
Completion of Element of Work Report requesting certification of such completion to EPA in
accordance with the procedures specified in Section XIV of the CD. In the Completion of
Element of Work Report, a registered Professional Engineer and the Settling Defendant’s Project
Coordinator shall state that the Element of Work covered by the report has been completed in full
satisfaction of the requirements of the CD. The written report shall include as-built drawings, if
applicable, that are signed and stamped by a Professional Engineer registered in the State of
Idaho. The Completion of Element of Work Report shall contain the following statement, signed
by responsible corporate officials of each Settling Defendant or the Settling Defendants’ Project
Coordinator:

To the best of my knowledge, after thorough investigation, I certify that the information
contained in or accompanying this submission is true, accurate and complete. | am aware that
there are significant penalties for submitting false information, including the possibility of fine
and imprisonment for knowing violations.

All as-built drawings shall be signed and stamped by a registered Professional Engineer of the
State of Idaho.

Settling Defendants shall coordinate, as appropriate, each Element of Work with all other
Elements of Work.

Settling Defendants shall, prior to any shipment by them of Waste Material resulting from the
Work to an out-of-state waste management facility, provide written notification to the appropriate

Wallace Yard and Spur Lines Site SOW
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state environmental official in the receiving facility’s state and to EPA of such shipment of Waste
Material.

The written notification shall include the following information, where available: (1) the name
and location of the facility to which the Waste Material is to be shipped; (2) the type and quantity
of the Waste Material to be shipped; (3) the expected schedule for the shipment of the Waste
Material; and (4) the method of transportation. Settling Defendants shall notify the state in which
the planned receiving facility is located of major changes in the shipment, such as a decision to
ship the Waste Material to another facility within the same state or to a facility in another state.

The identity of the receiving facility and the state will be determined by Settling Defendants.
Settling Defendants shall provide the information required, above, as soon as practicable before
the Waste Material is actually shipped.

Unless otherwise specified in writing by EPA, Settling Defendants shall submit to EPA an
electronic copy and three (3) paper copies of all Deliverables and other submissions required by
this SOW. Settling Defendants shall simultaneously submit two (2) copies of all such
Deliverables and other submissions to the State.

Any repairs or disruptions to community or private infrastructure, such as roads and utilities, that
result from the implementation by Settling Defendants of the Work under this SOW shall be
performed and coordinated with the affected community, private entity, and government agencies
in a timely manner with minimal disruption to service.

Actions undertaken by Settling Defendants within the Site shall be coordinated with
implementation-of the State-Basin Property Remediation Program and other response actions in
adjacent areas as appropriate.

DESCRIPTION OF WORK TO BE PERFORMED, PERFORMANCE STANDARDS AND

OBJECTIVES

This Section sets forth the Elements and Components of Work to be performed pursuant to the CD and states the
Objectives and Performance Standards for each.

2.1

General Standards Applicable to all Elements and Components of Work

211

212

Settling Defendants shall demonstrate achievement of the Performance Standards set forth in this
Section 2.

Unless otherwise specified within a specific work plan for a given Element of Work, achievement
of the Performance Standards shall be demonstrated at representative locations and using methods
that are proposed by Settling Defendants and are subject to the review of EPA and the State and
the approval of EPA.

All Work performed and proposals made by Settling Defendants are subject to EPA’s written

approval.

Wallace Yard and Spur Lines Site SOW
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All Work performed by Settling Defendants shall be performed in accordance with the
deliverables and schedules set forth under Sections 4 and 5, respectively.

Unless otherwise specified, Settling Defendants shall dispose of, or arrange and provide for the
disposal of, Waste Materials generated from their performance of the Work.

Unless otherwise specified in the RA Work Plan or RAD Drawings, Waste Material generated in
the performance of the Work by Settling Defendants that requires disposal shall either be
disposed of On-Site or Off-Site in accordance with the following requirements:

2161

2.16.2

If disposed of Off-Site such disposal shall be in compliance with all applicable laws
and regulations including the Off-Site Disposal Rule (40 C.F.R. 300.440); or

If disposed of On-Site, such disposal shall occur within a designated disposal area
that is located within the Basin or otherwise managed On-Site in accordance with
procedures approved by EPA. Disposal within any designated On-Site disposal areas
shall be in accordance with material handling and waste acceptance requirements
specified by EPA in consultation with the Idaho Department of Environmental
Quality (IDEQ) for the respective disposal area.

Unless otherwise approved by EPA, Settling Defendants shall implement, install, and/or use the
controls specified below during all construction activities.

2171

2172

2173

2174

If evidence of potential archeological sites is encountered during construction,
including discovery of athen-ny bones, shards, implements, or other archeological
deposits, then all construction activities within the immediate area of the discovery
shall stop and immediate notice shall be provided to the EPA Project Coordinator and
teak i i ith the agencies that

have applicable authorities under state or federal law.

Access to active work areas shall be restricted through the use of appropriate
measures (e.g., fencing, barricades, etc.). For purposes of this provision, active work
areas shall mean those On-Site areas in which construction associated with the Work
is occurring and such construction activities would represent a potential safety hazard
to the general public if access were not controlled. Active work areas shall also
include those On-Site areas where, as a result of the ongoing construction activities,
exposure to contaminants is temporarily greater than that which existed prior to the
implementation of the construction activities (e.q., stockpiling of contaminateds soils

or open excavations).

Controls as outlined in work specific health and safety plans shall be implemented to
prevent unacceptable contaminant exposures to workers within those On-Site areas
described in 2.1.7.2 and adjacent communities.

Removals and other excavations conducted as part of the construction activities shall
be performed in a manner that allows for proper drainage from the excavated area.

Wallace Yard and Spur Lines Site SOW
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Except as required to protect barriers that are installed as part of the Work or to
otherwise correct drainage problems that result from the Work, this provision is not
intended to create an obligation for Settling Defendants to improve existing drainage
patterns._EXxisting drainage conveyances will be protected and preserved and will not
be impeded by the implementation of the “work” pursuant to the CD and the SOW.

Construction activities associated with the Work shall be performed in a manner that
minimizes the damage to existing vegetation that is located outside of the following
areas: where protective barriers or removals are to be performed as part of the
implementation of the RA Work Plan; or areas that are to be disturbed as part of
approved access and staging areas. Damage to such existing vegetation shall be
mitigated as follows:

21.75a Areas that contain grass, forbs, and low shrubs shall be seeded with
the seed mix specified within the PMPS for the type of habitat
encountered (riparian or upland).

2.1.75b In areas where hostile vegetation previously provided access control,
hostile vegetation as specified within the PMPS shall be used to
mitigate the damage.

21.75.c¢c Avreas, other than Wallace Yard and Hercules Mill Site, where a
stand of existing trees in excess of 4 inches in trunk diameter are
destroyed shall be mitigated by the installation of small tree
plantings as specified in the PMPS on a density that is consistent
with the density of the destroyed trees, unless otherwise approved by
EPA. This requirement shall not apply to individual trees that may
be destroyed incidentally due to damage in the other areas as
described in 2.1.7.5.a through b.

Construction activities shall be conducted in a manner that does not result in the re-
contamination of areas of removal or protective barriers. If any areas become re-
contaminated, Any-such re-contaminated areas shall be addressed by Settling
Defendants in a manner that is subject to the review of EPA and the State and the
approval of EPA.

Construction quality control and quality assurance monitoring shall be conducted in
accordance with the provisions of the Project Quality Assurance/Quality Control Plan
and be coordinated with EPA’s oversight of the Work; however, oversight by EPA
shall not in any way relieve the obligation of Settling Defendants to conduct the
Work in accordance with the provisions of the CD and Work Plans.

All construction activities shall be conducted in a manner such that active work sites
are maintained in an orderly manner. The sites shall be kept free from accumulations
of waste materials, rubbish, and other debris resulting from the work. No later
thanAt the end of any construction season and no later than the completion of the

Wallace Yard and Spur Lines Site SOW
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work, waste materials, rubbish, and debris from and about the work area as well as
tools, appliances, construction equipment, machinery and surplus materials shall be
removed. Any material requiring disposal shall be disposed of in accordance with

applicable provisions of this SOW and ARARs.

Best Management Practices (BMPs) shall be used as specified below during all
construction activities to minimize the transport of disturbed material by water, wind
erosion, or vehicles.

2.1.79a

2.1.79b

Settling Defendants shall perform the Work in a manner that
minimizes the generation of fugitive dust. If the application of water
or other dust suppressants to work areas is used to control the
generation and migration of fugitive dust, such application of dust
suppressants shall comply with the following requirements:

2.1.7.9.a.(i)

2.1.7.9.a.(ii)

Dust suppressants containing brine, or other
materials that are harmful to surface water or
vegetation shall not be used.

Application of dust suppressants shall be
performed in a manner that minimizes surface
water runoff, over spray of chemical
suppressants into surface water bodies, wetlands
or other sensitive habitats, and/or generation of
muddy conditions.

The following BMPs shall be used to minimize the transport of
sediment from work areas:

2.1.7.9.b.(i)

2.1.7.9.b.(ii)

Staging areas, accumulation areas and other
areas where work is to be performed on exposed
slopes shall be isolated with appropriate BMPs
to minimize transport of potentially
contaminated sediments from the work areas by
surface water runoff.

Construction activities within the ballast section
of the rail bed generally will not require
isolation as the coarse, granular nature of the
ballast is not conducive to transport by surface
water runoff during normal storm events.
However, care shall be taken to conduct the
construction activities in a manner that
minimizes dispersal of the ballast.

Wallace Yard and Spur Lines Site SOW
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The required sedimentation controls shall be
maintained throughout the construction
activities. Inspection of the sedimentation
controls shall occur as necessary to ensure
proper function. Repairs, removal, and disposal
of accumulated sediments shall be conducted to
maintain the function of the controls.

Any dewatering or diversion of surface water
and groundwater shall be performed in a manner
that complies with IDAPA 58.01.02.250-01(a),
in general, minimizinges the release of
sediments beyond the work area such that the
turbidity outside of and adjacent to the sediment
control measures does not exceed background
turbidity by more than 50 NTU instantaneously
or 25 NTU for more than ten consecutive days.a

weaeklyavernge-et25-NT-oa-dath-masdmur
of 50-NTU.

Decontamination of equipment prior to the equipment leaving a controlled work area,
shall be performed to control physical tracking of contaminants off of the Site. For
purposes of this provision, a controlled work area shall mean an area where
contaminated material has been disturbed by the construction activities. Adequate
decontamination will be determined by visual inspection. Equipment staining
without the surface accumulation of material shall not require decontamination.
Surface accumulations of materials on the tires and truck body shall be removed
either by brushing (or similar activity) or by washing with water.

All loads of materials that are transported for disposal shall be properly covered to
control spills and dust migration. Loads of material delivered to the work area shall
be properly covered or otherwise managed to minimize the generation of fugitive
dust. Covers shall be appropriate size for the dump bed and shall be in good working

condition.

All construction activities associated with the Work to be performed by Settling
Defendants shall be conducted in accordance with applicable spill control and
countermeasure procedures that shall be specified in the work plan for that activity.

Settling Defendants shall provide, install, and maintain barricades, signage, flashers,
and other temporary safety measures during the implementation of the Work, in
accordance with the Manual of Uniform Traffic Control Devices (MUTCD), and
appropriate State and local regulations regarding traffic safety during construction.

Decontamination of salvageable material (i.e. track, ties, and other track material), if
any, shall be performed, as necessary, to remove surface accumulations of material.

Wallace Yard and Spur Lines Site SOW
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Adequate decontamination shall be determined by visual inspection. Handling of the
materials will generally result in a surface that requires no further decontamination
effort. Staining alone without the accumulation of surficial material will not require
decontamination. If necessary, accumulations of surficial material on any
salvageable materials shall be removed either by brushing (or similar activity), or by
pressure washing with water.

Any track, ties, or other track materials that are decontaminated in accordance with
the requirements of Section 2.1.7.14 and such decontamination is verified by EPA,
shall be considered not to be contaminated with or to contain RCRA hazardous waste
metals under 40 CFR 261.3(f)(2) and IDAPA 58.01.05.005.

Any intact ties (as opposed to broken tie debris that are less than a nominal 9 inches
in any dimension) that are removed from the rail bed as part of the response actions
shall be managed as follows in order to minimize uncontrolled access to these ties by
the general public:

2.1.7.16.a Within Residential Areas or areas of the Site that have ready access
from public roads, any ties that are removed from the ballast shall be
removed from the Site to a staging area or other location having
controlled access within 24 hours of the end of each construction
day.

2.1.7.16.b In Remote Areas, any ties that are removed from the ballast shall be
removed from the Site to a staging area or other location having
controlled access within a period of five (5) days of removal from
the ballast.

Other than as expressly provided in the Hercules Mill Site Element of Work, Settling
Defendants are not required to sample in an effort to identify possible locations of
concentrates. However, to the extent that accumulations of concentrates are
identified in the first instance by any reliable means vistalnspeetion-during
implementation of the response actions, those accumulations shall be removed and
properly disposed of as follows:

21.717.a The concentrate accumulations, if any, shall be removed prior to the
performance of any further work that could cause dispersal of the
concentrates. Such removals shall meet the following performance
requirements:

2.1.7.17.a.(i) Removals of concentrate accumulations shall
extend to a minimum of 12 inches laterally from
the edges of the visually identifiable concentrate
and to a minimum depth of 6 inches below the
vertical extent of the visually identifiable
concentrate.

Wallace Yard and Spur Lines Site SOW
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2.1.7.17.a.(ii) If placed on the ground, excavated concentrate
material shall be underlain by plastic sheeting.

2.1.7.17.a.(iii) Be cordoned off using construction fencing or H—[ Formatted: Indent: Left: 3.25", Hanging: 1.25"

other appropriate access controls to prevent
unacceptable exposure to the concentrate
materials.

217170 Any temporary stockpiles of excavated concentrate material that will
remain overnight shall:

2.1.7.17.b.(i) Be located, bermed or ditched to prevent run-on
of surface water into the material.

2.1.7.17.b.(ii) Except when placement of material into the
stockpile is occurring, the stockpile shall be
completely covered with plastic sheeting to
prevent precipitation from falling on the material
and to prevent run-off of contaminated water
and sediment.

21.7.17c¢c Any excavated concentrate material that is temporarily stockpiled
within a portion of the Site that does not have controlled access shall
be removed within 48 hours of excavation.

21.7.17d Any concentrates shall be disposed of in accordance with procedures
specified within the Response Action Work Plan.

2.1.7.18  Prior to the start of field activities as defined in the Project Construction Schedule
submitted in accordance with Section 5 Settling Defendants shall:

2.1.7.18a Post signs at locations specified in the Response Action Work Plan
(Attachment B to this SOW) that identifies a point of contact
including a telephone number for Settling Defendants’ representative
to respond to questions by the public pertaining to the Work.

2.1.7.18b Notify the appropriate representative of incorporated communities
and counties along the Site of the start of the Work; .—for
unincorporated communities, notice eeordination-shall be provided
to eendueted-with-county commissioners.

Wallace Yard and Spur Lines Site SOW
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Wallace Yard Element of Work

221

General Description

The Wallace Yard Element of Work includes the isolation of Mine Waste from certain potential

commen-tse-areas—The components of this Element of Work are specified in the Response
Action Design Drawings (RAD Drawings) (Attachment C to this SOW). A design narrative and
supporting details for the RAD Drawings are provided in the Response Action Work Plan (RA
Work Plan) (Attachment B to this SOW). This Element of Work includes the following:

e Removal of contaminated soil from common use areas in Wallace Yard as specified in the
RAD Drawings and RA Work Plan;

o Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;
and

e Placement of vegetated, gravel, and asphalt barriers at specified locations in common use
areas within Wallace Yard.

Performance Objectives
The objectives of the Wallace Yard Element of Work and its components are to:

e Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Wiaste, as described below in Section 2.2.3;

e Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the Wallace Yard,;

e Minimize the damage to non-abandoned structures, amenities, and vegetation;

o Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work; and

e Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities.

e Prevent erosion or destabilization of existing slopes and embankments.

Performance Standards

The performance standards for the Wallace Yard Element of Work represent the requirements for
this Element of Work and its components. The performance standards are organized by each
component of this Element of Work.

Wallace Yard and Spur Lines Site SOW
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General Requirements: The following performance standards are applicable to all

components of this Element of Work:

2231a Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and VVegetated Barriers Component of Work.

Removals and Disposal Component of Work: The performance standards for

removals are as follows:

2232a In the Wallace Yard Visitor Center Area — west of road and south of
1-90:
2.2.3.2.a.(i) Based on previously obtained sampling results,

removal of soils with lead concentrations greater
than 700 mg/kg to a depth of 1 foot;

2.2.3.2.a.(ii) placement of clean fill to ensure a 12-inch clean
barrier in all areas; and

2.2.3.2.a.(iii) placement of a vegetated barrier as specified by
the RAD Drawings and RA Work Plan.

2232b In the Wallace Yard Visitor Center Parking Area — east of road and
south of 1-90, limited removal of soils at the edge of the barrier area
to maintain a smooth transition as specified by the RAD Drawings
and RA Work Plan.

2232c¢c In Area WY-4 of Wallace Yard, removal and/or capping in the area
of sample WY-148 only, as specified by the RAD Drawings and RA
Work Plan.

Other Removals and Disposal Component of Work: In addition to the removals
described above, additional selected removals may be performed in certain localized
areas of Wallace Yard:

22.33a Previously Unidentified Hazardous Substance Release Areas: If
previously unidentified locations of releases of hazardous substances
resulting from prior railroad operations are discovered in Wallace
Yard during implementation of the various components of work, and
if such previously unidentified locations of releases of hazardous
substances present an unacceptable risk to human health and the
environment, such releases shall be addressed in accordance with
section VI of the Consent Decree. Settling Defendants, EPA or the
State may propose the following:

Wallace Yard and Spur Lines Site SOW
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Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall
make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and EPA approval.

If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

2234 Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

22344 General Requirements

2.2.34.a.(i)

Except for the Visitor Center, gravel barriers
shall be placed within Wallace Yard at the

Wallace Yard and Spur Lines Site SOW
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locations and in the manner specified by the
applicable RAD Drawings and the RA Work
Plan.

2234Db Material requirements

2.2.3.4b.()

2.2.3.4.b.(ii)

2.2.3.4.b.iii)

2.2.3.4b.(iv)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. These markers shall meet the
material and installation requirements specified
by the PMPS and applicable RAD Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be either 6 inches or 12 inches in
minimum thickness or as specified by the RAD
Drawings.

The vegetated barrier at the Visitor Center shall
be sod as specified by the PMPS.

2235 Hydroseed Component of Work. Hydroseeding shall be used to promote vegetative

cover for erosion control in Area WY-4 and the unpaved area between access ramps
and the main roadway of 1-90 as specified by the RAD Drawings and the RA Work

Plan.

2.2.3.6 Maintenance and Repair Component of Work. The i

o e e
and-repair-of-the-barriers installed under this Element of Work shall be maintained
and prepared consistent with the Basin ICP and Attachment E (Maintenance and

Repair Plan). In any transfer of property subject to this Element of Worksate, Owner

Settling Defendant(s) shall expressly require the transferee purchaserto assume all
these maintenance and repair obligations-under-this-Element-of-Werk.

Hercules Mill Site Element of Work

231

General Description

The Hercules Mill Site Element of Work includes the isolation of Mine Waste from certain
potential exposure pathways through removals and disposal as well as the placement of protective
barriers. The components of this Element of Work are specified in the Response Action Design
Drawings (RAD Drawings) (Attachment C to this SOW). A design narrative and supporting

Wallace Yard and Spur Lines Site SOW
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details for the RAD Drawings are provided in the Response Action Work Plan (RA Work Plan)
(Attachment B to this SOW). This Element of Work includes the following:

e Removal of contaminated soil from common use areas of the Hercules Mill Site as specified
in the RAD Drawings and RA Work Plan;

e Sampling within the former foundation area at the Hercules Mill Ssite;
o Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;

e Placement of vegetated and gravel barriers at specified locations in common use areas within
the Hercules Mill Site;

e Placement of access controls at specified locations at the Hercules Mill Site; and

e Removal and proper disposal of any concentrate accumulations that may be visually
identified during implementation of this Element of Work.

Performance Objectives
The objectives of the Hercules Mill Site Element of Work and its components are to:

e Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Wiaste as described below in Section 2.3.3;

e Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the Hercules Mill Ssite;

e Minimize the damage to non-abandoned structures, amenities, and vegetation;
o Protect barriers from damage due to unauthorized access;

o Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work;

e Minimize dispersal of contaminants from eff-ef-the Hercules Mill Site and sequence conduct < { Formatted: Bullets and Numbering

work segqueneing-in-sueh-a-mannerse-as-to avoid cross contamination of clean barriers
installed pursuant to this SOW or other response actions.

e Characterize and respond to remaining previoushy-unidentifed-releases of hazardous
substances within the Hercules Mill Site, consistent with as-defined-in-section-X>X%-ofthis
SOW.

e Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities; and

Wallace Yard and Spur Lines Site SOW
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* Remove and properly dispose of any concentrate accumulations that may be wisuaty
identified during implementation of this Element of Work.

Performance Standards

The performance standards for the Hercules MiH-Mill Site Element of Work represent the
requirements for this Element of Work and its components. The performance standards are
organized by each component of this Element of Work.

2331

2332

2333

General Requirements: The following performance standards are applicable to all

components of this Element of Work:

233.1a Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and Vegetated Barriers Component of Work.

Removals and Disposal Component of Work: The performance standards for

removals are as follows:

23.32a Sampling within the former foundation area to determine if there are
any materials present in concentrations that are equal to or exceed
the applicable waste acceptance criteria for the given disposal site.

2.3.3.2b Decontaminate foundations in a manner that meets the Performace
Standards and Objectives of this SOW and avoids unacceptable
exposure for the cleanup personnel, recreational trail users, and the

nearby community.by-brushing-{er-simiar-activity)-or-by-washing

23.3.2c¢c Restrict access to foundations.

2.3.3.2d Remove and dispose of soils as specified by the RAD Drawings and
RA Work Plan.

23328 Grade and place 12-inch vegetated or gravel barrier as specified by

the RAD Drawings and RA Work Plan

Other Removals and Disposal Component of Work: In addition to the removals

described above, additional selected removals may be performed in certain localized
areas of the Hercules Mill Ssite:

Wallace Yard and Spur Lines Site SOW
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Household Refuse and Construction Debris. Remove and properly

dispose of miscellaneous household refuse,-an¢ construction debris,
and miseeHanesus-woody debris east of the foundations.

Previously Unidentified Hazardous Substance Release Areas: If

previously unidentified locations of releases of hazardous substances
resulting from prior railroad or mill operations are discovered at the
Hercules Mill Ssite during the implementation of various
components of work, and if such previously unidentified locations of
releases of hazardous substances present an unacceptable risk to
human health and the environment, such releases shall be addressed
in accordance with section VII of the Consent Decree. Settling
Defendants, EPA or the State may propose the following:

2.3.3.3.b.(i) Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

2.3.3.3.b.(ii) Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall
make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

2.3.3.3.b.(iii) The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and approval of EPA.
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If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

Previously Unidentified Concentrate Accumulations: Visually

identifiable accumulations of ore concentrate material, if any, that
are found during implementation of the Hercules Mill Site Element
of Work shall be removed and properly disposed of as specified in

Section 2.1.7.17.

2334 Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

2.334.a

2.3.34b

General Requirements

2.3.3.4.a.()

2.3.3.4.4.(ii)

Gravel and vegetated barriers shall be placed
within the Hercules Mill Ssite at the locations
and in the manner specified by the applicable
RAD Drawings and the RA Work Plan.

The specific choice of gravel or vegetated
barrier at a given location shall be as specified
by the applicable RAD Drawings.

Material requirements

2.3.3.4.b.()

2.3.3.4.b.(ii)

2.3.3.4.b.iii)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. These markers shall meet the
material and installation requirements specified
by the PMPS and applicable RAD Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be either 6 inches or 12 inches in
minimum thickness or as specified by the RAD
Drawings.
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2.3.3.4.b.(iv) Except in Residential AreadAs, V/vegetated
barriers shall be hydro seeded as specified
within the PMPS._For Residential ArealAs,
grass sod will be used as consistent with the
BPRP and as specified within the PMPS.

Hydroseed Component of Work. Mulch and Tackifier shall be added and
hydroseeding shall be used to promote vegetative cover for erosion control on the
bare hillside above foundations, consistent with s-—Fhe-Specifications tofer-thisshalt
be be-as defined in the PMPS,

Access Control Component of Work.

2.33.6.a Erect chain link fence as specified by the RAD Drawings and RA
Work Plan to control access to the Hercules Mill Site and to restrict
unauthorized access to the Hercules Mill Site.

2.3.3.6.b Place signage as specified in the RAD Drawings and RA Work Plan
to indicate no trespassing.

Maintenance and Repair Component of Work. The

and-repair-of-the barriers installed under this Element of Work shall be maintained

and repaired consistent with the Basin ICP and Attachment E (Maintenance and
Repair Plan). In any transfer of property subject to this Element of Worksale, Owner

Settling Defendant(s) shall expressly require the transferee purehaserto assume all

these maintenance and repair obligations-under-this-Element-of-\Work.

Ninemile Element of Work

24.1

General Description

The Ninemile Element of Work includes the isolation of Mine Waste from certain potential
exposure pathways through removals and disposal as well as the placement of protective barriers.
The components of this Element of Work are specified in the Response Action Design Drawings
(RAD Drawings) (Attachment C to this SOW). A design narrative and supporting details for the
RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) (Attachment B
to this SOW). This Element of Work includes the following:

e Remediation of road shoulders that are within the FROWW and within 1000 feet of
residences, as measured along the length of the road;

o Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;

o Placement of vegetated, gravel, and asphalt barriers at specified locations as shown on the
RAD Drawings and RA Work Plan; and
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Coordination with the-State BPRPRYA-P. program through which the State will conduct
remediation of residential use areas within the former railroad right-of-way.

Performance Objectives

The objectives of the Ninemile Element of Work and its components are to:

Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Waste as described below in Section 2.4.3;

Prevent slope destabilization along railroad embankments and in all work areas;

Address destabilized slopes to prevent transport of materials to surface waters;

Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the current and/or former railroad right-of-way;

Minimize the damage to non-abandoned structures, amenities, and vegetation;

Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work;

Minimize erosion into the creek;

Minimize the dispersal of contamination to those portions of the former railroad right-of-way
that are not projected to receive response actions;

Preserve and protect existing barriers implemented as part of other response actions as well as

those implemented under this SOW.

Characterize and respond to any previously unidentified releases of hazardous substances

Remove and properly dispose of any concentrate accumulations identified during
implementation of this Element of Work; and

Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities.

Performance Standards

The performance standards for the Ninemile Element of Work represent the requirements for this
Element of Work and its components. The performance standards are organized by each
component of this Element of Work.

2431 General Requirements: The following performance standards are applicable to all

components of this Element of Work:
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Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
extension of the placed protective barrier into the area of disturbance
as part of the Gravel and VVegetated Barriers Component of Work.

All removals along that portion of the FROWW that serves as a road
shoulder shall be performed in a manner that allows for a smooth
transition in any required grade changes. Any such transitions shall
match adjacent road grade longitudinally and provide a smooth
transtion laterally to avoid an abrupt dropoff from the road.net

- -
h@{'—l%@ﬂ{a—l}»‘ O

Removals and Disposal Component of Work: The performance standards for

removals are as follows:

2432a

2432b

For road shoulders and RJAResidential Areas that are within the
FROWW and within 1000 feet of residences, as measured along the
length of the road, based on sampling, removal of soils with lead
concentrations greater than 700 mg/kg to a depth of 1 foot. The
1000 feet shall be measured from a line that extends perpendicular
from the centerline of the former railroad right-of-way to the
outermost point of the outermost residential structure.

Removal of tailings bank between mile marker 1.25 and mile
marker 2.25.

Other Removals and Disposal Component of Work: In addition to the removals

described above, additional selected removals may be performed in certain localized
areas of the former Ninemile Spur Line railroad right-of-way:

2433.a

Miscellaneous Rail MaterialDebris Removals: If necessary to allow
implementation of other components of this Element of Work,
Settling Defendants shall remove individual pieces of ties that
exceed a nominal 9 inches measured in any dimension and other
debris that exceeds a nominal 6 inches measured in any dimension.
This removed material shall be disposed of in accordance with the
disposal requirements specified in Section 2.1.7. Excavation below
these individual pieces of ties or debris is not required unless there is
visual or other evidence of suspected contamination associated with
the individual pieces of ties or debris._Any remaining rail or other
track materials shall be removed from existing roads and the top of
embankments. Existing roads shall be repaired after removal of rail
materials.

Wallace Yard and Spur Lines Site SOW

26



24.33b

DRAFT

CONFIDENTIAL SETTLEMENT COMMUNICATION

SUBMITTED UNDER FRE 408
NOT ADMISSIBLE IN EVIDENCE

Previously Unidentified Hazardous Substance Release Areas: If

previously unidentified, locations of releases of hazardous
substances resulting from prior railroad operations are discovered
within the former Ninemile Spur Line railroad right-of-way during
implementation of the various components of work, and if such
previously unidentified locations of releases of hazardous substances
present an unacceptable risk to human health and the environment,
such releases shall be addressed in accordance with section V11 of
the Consent Decree. Settling Defendants, EPA or the State may
propose the following:

2.4.33.b.()

2.4.3.3.b.(ii)

2.4.3.3.b.(iii)

2.433b.(iv)

Unless otherwise approved by EPA, the location
shall be sampled and the samples analyzed in
accordance with a sampling and analysis plan
that is subject to the review of EPA and the State
and approval of EPA.

Based on the sampling and analytical results and
consultation with EPA, Settling Defendants shall
make an evaluation as to whether any follow-up
action is required for the area. If the evaluation
indicates that additional activities, consistent
with the Scope of the Response Action as
defined within Paragraph 15(b) of the CD, are
necessary (i.e. removals, placement of protective
barriers, etc.) and if the reopener conditions in
Paragraph 86 or 87 of the Consent Decree are
satisfied, then a plan for implementation of the
response activities shall be developed. The
evaluation and plan shall consider the type of
material found, concentration in the affected
area, available site access, and potential impact
on the surrounding communities and the
environment.

The evaluation and proposed plan of action,
including all related analytical data results from
the sampling shall be provided to EPA no later
than thirty (30) calendar days from receipt of
sampling results. The response action for the
area shall be subject to the review of EPA and
the State and approval of EPA.

If the Settling Defendants, EPA and the State
cannot agree upon a response action for
addressing such previously unidentified release
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areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.

2434 Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

24344 General Requirements

2.4.3.4.4.()

2.4.3.4.a.(ii)

Gravel and vegetated barriers shall be placed
within the former Ninemile Spur Line railroad
right-of-way at the locations and in the manner
specified by the applicable RAD Drawings and
the RA Work Plan.

The specific choice of gravel or vegetated
barrier at a given location shall be as specified
by the applicable RAD Drawings.

24340 Material requirements

2.4.3.4.b.()

2.4.3.4.(ii)

2.4.3.4.b.(iii)

2.4.3.4.b.(iv)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. Visual markers are not required
where the gravel barrier underlies an asphalt
barrier or shoulder gravel that has been installed
as part of the Work. These markers shall meet
the material and installation requirements
specified by the PMPS and applicable RAD
Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be 12 inches in minimum thickness or
as specified by the RAD Drawings.

Vegetated barriers shall be hydroseeded as
specified by the PMPS.

2434.c Lateral dimensions and thickness requirements for the barriers
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2.4.3.4.c.(i) The width of barriers shall extend laterally over
the FROWW or as specified by the RAD
Drawings.

2435 Asphalt Barriers Component of Work: The performance standards for the asphalt
barriers component of work are as follows:

2435a Asphalt barriers shall be placed at the locations and in the manner
specified by the applicable RAD Drawings and the RA Work Plan.

2435b Asphalt barriers shall meet the specifications included in the Basin
ICP and PMPS and will meet minimum requirements established by
local, county, or State jurisdictions based on the use of the paved
area.

2435.¢c Asphalt barriers shall extend laterally over the FROWW unless
otherwise specified by the RAD Drawings.

24.3.6 Maintenance and Repair. The i
barriers installed under this Element of Work shall be subject to requirements of the
Basin ICP-.

25 Canyon Creek Element of Work
251 General Description

The Canyon Creek Element of Work includes the isolation of Mine Waste from certain potential

exposure pathways through removals and disposal as well as the placement of protective barriers.
The components of this Element of Work are specified in the Response Action Design Drawings
(RAD Drawings) (Attachment C to this SOW). A design narrative and supporting details for the
RAD Drawings are provided in the Response Action Work Plan (RA Work Plan) (Attachment B

to this SOW). This Element of Work includes the following:

e Remediation of road shoulders that are within the FROWW and within 1000 feet of
residences, as measured along the length of the road;

o Disposal of the removed material either On-Site (locations approved by EPA) or Off-Site;

e Placement of vegetated, gravel, and asphalt barriers at specified locations as shown on the
RAD Drawings and RA Work Plan; and

e Coordination with the State- BPRPRUA-Pregrarm program through which the State will
conduct remediation of residential use areas within the former railroad rights-of-way.
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252 Performance Objectives

The objectives of the Canyon Creek Element of Work and its components are to:

e Prevent unacceptable human exposure to Mine Waste and material contaminated with Mine
Waste as described in Section 2.5.3 below;

e Prevent slope destabilization along railroad embankments and in all work areas;

e Address destabilized slopes to prevent transport of materials to surface waters; <+ Formatted: Bullets and Numbering

e Minimize migration of Mine Waste and material contaminated with Mine Waste on and off
of the current and/or former railroad rights-of-way;

e Minimize the damage to non-abandoned structures, amenities, and vegetation;

o Properly dispose of any Waste Materials that may be generated during implementation of this
Element of Work;

e Minimize erosion into the creek;

e Minimize the dispersal of contamination to those portions of the former railroad rights-of-
way that are not projected to receive response actions;

e Preserve and protect existing barriers implemented as part of other response actions as well as
those implemented under this SOW.

e Characterize and respond to any previously unidentified releases of hazardous substances

o Remove and properly dispose of any concentrate accumulations identified during
implementation of this Element of Work; and

e Minimize the disruptions and construction related impacts to local traffic, drainage patterns,
roads, utilities, property owners, and communities.

2.5.3 Performance Standards
The performance standards for the Canyon Creek Element of Work represent the requirements for
this Element of Work and its components. The performance standards are organized by each
component of this Element of Work.

2531 General Requirements: The following performance standards are applicable to all
components of this Element of Work:

253.1a Disturbance of existing vegetated areas that are to serve as part of a
protective barrier (identified in the RAD Drawings) shall require
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extension of the placed protective barrier into the area of disturbance
as part of the Gravel and Vegetated Barriers Component of Work.

253.1b All removals along that portion of the FROWW that serves as a road
shoulder shall be performed in a manner that allows for a smooth
transition in any required grade changes. Any such transitions shall
not exceed a grade of five per cent (5 feet vertical per 100 feet
horizontal).

2532 Removals and Disposal Component of Work: The performance standards for
removals are as follows:

25.32a For road shoulders that are within the FROWW and within 1000 feet
of residences, as measured along the length of the road, based on
sampling, removal of soils with lead concentrations greater than 700
mg/kg to a depth of 1 foot. The 1000 feet shall be measured from a
line that extends perpendicular from the centerline of the former
railroad right-of-way to the outermost point of the outermost
residential structure.

25.3.3 Other Removals and Disposal Component of Work: In addition to the removals
described above, additional selected removals may be performed in certain localized
areas of the former Canyon Creek Spur Line railroad rights-of-way:

25.3.3.a Miscellaneous Rail Material Removals: If necessary to allow %ﬁ Formatted: Bullets and Numbering

implementation of other components of this Element of Work,
Settling Defendants shall remove individual pieces of ties that
exceed a nominal 9 inches measured in any dimension and other
debris that exceeds a nominal 6 inches measured in any dimension.
This removed material shall be disposed of in accordance with the
disposal requirements specified in Section 2.1.7. Excavation below
these individual pieces of ties or debris is not required unless there is
visual or other evidence of suspected contamination associated with
the individual pieces of ties or debris. Any remaining rail or other
track materials shall be removed from existing roads and the top of
embankments. Existing roads shall be repaired after removal of rail
materials.

2.5:3:3:a2.5.3.3.b _ Previously Unidentified Hazardous Substance Release Areas: If
previously unidentified locations of releases of hazardous substances
resulting from prior railroad operations are discovered within the
former Canyon Creek Spur Line railroad rights-of-way during the
implementation of various components of work, and if such
previously unidentified locations of releases of hazardous substances
present an unacceptable risk to human health and the environment,
such releases shall be addressed in accordance with section V11 of
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the Consent Decree. Settling Defendants, EPA or the State may
propose the following:

25:3:3-a(H2.5.3.3.b.(i Unless otherwise approved by EPA, the
location shall be sampled and the samples
analyzed in accordance with a sampling and
analysis plan that is subject to the review of EPA
and the State and approval of EPA.

results and consultation with EPA, Settling
Defendants shall make an evaluation as to
whether any follow-up action is required for the
area. If the evaluation indicates that additional
activities, consistent with the Scope of the
Response Action as defined within Paragraph
15(b) of the CD, are necessary (i.e. removals,
placement of protective barriers, etc.) and if the
reopener conditions in Paragraph 86 or 87 of the
Consent Decree are satisfied, then a plan for
implementation of the response activities shall
be developed. The evaluation and plan shall
consider the type of material found,
concentration in the affected area, available site
access, and potential impact on the surrounding
communities and the environment.

action, including all related analytical data
results from the sampling shall be provided to
EPA no later than thirty (30) calendar days from
receipt of sampling results. The response action
for the area shall be subject to the review of
EPA and the State and approval of EPA.

State cannot agree upon a response action for
addressing such previously unidentified release
areas, resolution of the disagreement shall be
subject to the dispute resolution provisions of
the CD.
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2534 Gravel and Vegetated Barriers Component of Work: The performance standards for

the gravel and vegetated soil barriers component of work are as follows:

2534.a

2534b

25.34.c

General Requirements

2.5.3.4.4.()

2.5.3.4.a.(ii)

Gravel and vegetated barriers shall be placed
within the former Canyon Creek Spur Line
railroad rights-of-way at the locations and in the
manner specified by the applicable RAD
Drawings and the RA Work Plan.

The specific choice of gravel or vegetated
barrier at a given location shall be as specified
by the applicable RAD Drawings.

Material requirements

2.5.3.4.b.()

2.5.3.4.b.(ii)

2.5.3.4.b(iii)

2.5.3.4.b.(iv)

Gravel barriers shall consist of clean gravel
material meeting the requirements specified in
the PMPS and shall be 12 inches in minimum
thickness or as specified by the RAD Drawings.

Visual markers shall be installed beneath gravel
and vegetated barriers as specified by the RAD
Drawings. Visual markers are not required
where the gravel barrier underlies an asphalt
barrier or shoulder gravel that has been installed
as part of the Work. These markers shall meet
the material and installation requirements
specified by the PMPS and applicable RAD
Drawings.

Vegetated barriers shall consist of clean soil
meeting the requirements specified in the PMPS
and shall be 12 inches in minimum thickness or
as specified by the RAD Drawings.

Vegetated barriers shall be hydroseeded as
specified by the PMPS.

Lateral dimensions and thickness requirements for the barriers

253.4.c.()

The width of barriers shall extend laterally over
the FROWW or as specified by the RAD
Drawings.
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2535 Asphalt Barriers Component of Work: The performance standards for the asphalt
barriers component of work are as follows:

2535a Asphalt barriers shall be placed at the locations and in the manner
specified by the applicable RAD Drawings and the RA Work Plan.

25.35b Asphalt barriers shall meet the specifications included in the Basin
ICP and PMPS and will meet minimum requirements established by
local, county or State jurisdictions based on the use of the paved
area.

25.35.¢c Asphalt barriers shall extend laterally over the FROWW unless
otherwise specified by the RAD Drawings.

25.3.6 Maintenance and Repair. The i
barriers installed under this Element of Work shall be subject to requirements of the
Basin ICP-.

Maintenance and Repair

2.6.1 Performance Objectives

The performance objectives of the M&R Element of Work are to: <—[ Formatted: Indent: Left: 1" ]
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2.6.2 _ Performance Standards.

The performance standards for the M&R Element of Work are as follows:
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2.6.2.1 M&R activities shall be performed in accordance with the requirements specified in the
M&R Plan and this Section 2.6.

Formatted: Bullets and Numbering

Formatted: Normal,Style 76, Indent: Left: 1.5", Tab stops: }

2.6.2.2 Unless otherwise approved by the EPA, Owner Settling Defendants shall conduct
monthly and storm event driven inspections of the Wallace Yard and Hercules Mill Site,
for the duration of their ownership of these properties, as specified in M&R Plan. EPA
and the State shall be notified at least 7 calendar days before the commencement of
monthly inspections. EPA and the State shall also be notified before the commencement
of storm event inspections
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2.6.2.3 For the duration of their ownership, Owner Settling Defendants shall perform routine
maintenance activities within the Wallace Yard and Hercules Mill Site as follows:

2.6.2.3.1  Monthly maintenance and repair that is determined, in accordance with the
M&R Plan, to be necessary as a result of the monthly inspections shall be
performed as specified in the M&R Plan.

2.6.2.3.2 If the monthly or storm event inspections specified in the M&R Plan find or
if EPA notifies Owner Settling Defendants of conditions defined in the M&R
Plan that represent indications of actual or imminent barrier failure that
requires a response before the next scheduled maintenance and repair
activities, then such repair shall be performed in accordance with the M&R
Plan.

2.6.2.4 For the duration of their ownership, Owner Settling Defendants shall repair non-routine
damage of embankments, access controls, or protective barriers in accordance with a
work plan that is subject to the review of EPA and the State and approval by EPA. For
purposes of this SOW, non-routine damage shall be damage to protective barriers, access
controls or embankments within the Wallace Yard and Hercules Mill Site for which there
is no prescribed repair specified within the M&R Plan. Any such non-routine damage
repair shall restore the damaged protective barriers, access controls, and embankments to
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a condition that is consistent with the RA Work Plan,
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2.7 Five-Year Review

2-6-1Settling Defendants shall review the effectiveness of the response actions as specified in Section VII
of the CD no less often than every five (5) years after the certification of the Completion of an Element of
Work report for each of the Elements of Work or, if completion of each Element of Work is not
separately certified, after the certification of the Completion of the Obligation report. The review will
follow the applicable guidance for performing five-year reviews specified in OSWER Directives 9355.7-
03A, 9355.7-02A, 9355-02, 9355.7-02FS1, and 9355.7-03B-P. The five-year review shall make a risk-
based assessment of the performance of the response actions relative to the protection of human health
and the environment. Any further response actions that may be identified as a result of the five-year
review shall be in accordance with Section V11 of the CD. The first five-year review for this Site will be
conducted at the same time as the first five-year review required by the September 2002 Record of
Decision for Operable Unit 3 of the Bunker Hill Mining and Metallurgical Complex that is conducted
after certification of the completion of all Elements of Work for this Site.

DESCRIPTION OF PLANS AND REPORTS

This Section sets forth a description of the types of information that should be included in the plans and reports
listed below. It is intended to provide a framework for developing such plans and reports. The descriptions
provided in this Section should not be construed as a prescriptive limitation or requirement on the content. EPA
may require other information in its review of the deliverables and other documents prepared by Settling
Defendants under this SOW. Unless otherwise specified, the description is not meant to distinguish between draft
and final versions of the documents.
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Work Plans
The Work Plans that are to be submitted as deliverables under this SOW represent the overall plan to
implement, control, and guide the tasks and activities of the respective Components and Elements of
Work addressed by these plans. These Work Plans should include the following information:
e General introduction including:
e  Adescription of the work location.

e General site setting, including topography, drainage, hydrogeology, and geology.

e Background including overview of the history of the rail line contamination, construction and
operation as it relates to the development of the response actions covered by the Work Plan.

e Purpose and scope of that portion of the Work being addressed by the Work Plan.

e Performance Objectives and Standards applicable to that portion of the Work being addressed by
the Work Plan.

e To the extent applicable, the method of demonstrating compliance with the Performance
Standards.

e Overall technical approach, objective, schedule, and process for undertaking, monitoring, and
completing the Components and Elements of Work.

e Specific BMP requirements for any construction activities to minimize migration of contaminants
during construction.

o Spill prevention and control procedures as applicable.
e Sampling and analysis plan as applicable.

e Summary description of the deliverables, milestone events, and reporting requirements, and cross-
references to other documents, as appropriate.

e Site map and other relevant figures, tables, and graphs as applicable.

o Appropriate references to Health and Safety Requirements as applicable.

Technical Memorandum

In accordance with Section 1.4.5, a Technical Memorandum (“TM?) is the mechanism for requesting
modifications to: final plans, designs, reports, and schedules developed under this SOW; to the Work

being performed under this SOW; or for waivers of ARARS. A TM should include the following
information:
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General description of and purpose for the modification.
Drawings as applicable.

Justification, including any calculations, for the modification or waiver request.

Tasks and activities to be performed to implement the modification, including any actions associated
with related subsidiary documents, milestone events, tasks, or activities affected by the modification.

Effect that the modification may have on schedules, future milestones, deliverables and other
documents, tasks, activities, or other Work performed under this SOW.

Recommendations.

Analyses, data, and other information used to support the modification or waiver request and any
proposed recommendations.

Initiation of Operation Report

The Initiation of Operation Report serves as Settling Defendants’ notification of and documentation
supporting the commencement of a particular Element of Work, as applicable, under Section 5. The
Report should include all relevant analyses, data, and other information used to support Settling
Defendants’ contention that the particular Element of Work has begun at the time specified by Settling
Defendants.

Completion of an Element of Work Report

The Completion of an Element of Work Report shall be submitted in accordance with the schedule
specified in Section 5. The content of the report shall comply with the requirements specified in Section
1.4.16 of this SOW and Section X1V of the CD. This Report should include the following information:

Overall description of the Report, including purpose and a general description of the portion of the
Work covered by the Report and the associated Element of Work. The general description shall
include a description of the Work that was undertaken, objectives, period of operation, and
Performance Standards.

Findings and results of the pre-certification inspection, including documentation supporting the
conclusion that the Performance Standards, as specified within this SOW, have been attained.

Certification of construction completion (if applicable) including:
e A completed punch list from the inspection of the completed construction;

o A certification (as applicable) by a registered Professional Engineer that construction
activities have been completed according to the final design.
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e A Construction As-Built Report (if applicable) that includes the following information:

e As-built drawings and specifications, signed and stamped by a registered Professional
Engineer.

e QAJQC records (as applicable).
e Summary of any modifications.

e Cross-references to relevant or specific information contained in other documents, as appropriate.

e A statement, in the form specified by Section XIV of the CD, by a registered professional engineer (if
applicable) and/or Settling Defendants’ Project Coordinator that the portion of the Work has been
completed in full satisfaction of the requirements of the CD.

35 Completion of the Obligation Report

If individual Completion of an Element of Work Report for all four Elements of Work were not submitted

and approved by EPA, then after all Elements of the Work have been fully performed, as set forth in

Paragraph 53, Section XIV of the CD, a Completion of the Obligation Report shall be submitted. The

Report shall include the certification statements required by Section XIV of the CD.

3.6 Monthly Progress Reports

The Monthly Progress Reports shall be a consolidated status report on the progress of implementing all

Elements of Work. The reporting period shall begin as of the first day of the month that construction

starts and shall end as of the last day of the month that construction ends. The Reports shall include the

following basic information as applicable.

e Introduction, including the purpose and general description of the Work currently being conducted
during the month covered by the report.

e Activities/tasks undertaken during the reporting period, and expected to be undertaken during the next
reporting period.

o Deliverables and milestones completed during the reporting period, and expected to be completed
during the next reporting period.

o |dentification of issues and actions that have been or are being taken to resolve the issues.

e Status of the overall Project Schedule and any proposed schedule changes. 1| Commented [c1]: HOLD FOR FURTHER DISCUSSION OF
BPRP COST DOCUMENTATION

“ ﬂ Formatted: Bullets and Numbering
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3.83.7_Project Quality Assurance/Quality Control Plan

The Project Quality Assurance/Quality Control (QA/QC) Plan establishes the overall quality assurance
and quality control tasks, activities, and procedures associated with the Work to be performed by Settling
Defendants. The plan should conform to EPA Guidance, including “Interim Guidelines and
Specifications for Preparing Quality Assurance Project Plans” December 1980, (QAMS-005/80); “Data
Quality Objective Guidance,” (EPA/540/G87/003 and 004) and any updates thereto. The plan should
include the following information as applicable:
e Introduction, purpose and summary description of the Work.
e Laboratory QA/QC procedures as applicable including:

e Data quality objectives;

e Sampling and sample custody procedures;

e Analytical methods and procedures;

e Data reduction and validation;

e Control procedures, including internal quality control checks;

o Audits;
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e Routine procedures to assess data quality;
e Corrective action procedures; and
o Data transmission to EPA.
e Construction related QA/QC including:
e QC test frequency, methods, and requirements;
e Performance testing frequency, methods, and requirements;
e Acceptance criteria;
o Criteria for re-testing;
e Corrective action;
e Pre-testing notification requirements to EPA;
e QA test frequency and methods; and
e Submittals, review, and transmittal procedures.
e Record keeping and reporting

e Project meetings

3.93.8 Sampling and Analysis Plan < { Formatted: Bullets and Numbering

Any required Sampling Plan should establish the overall sampling tasks, activities, and procedures and
protocols associated with the Work. The Plan will conform to EPA guidance and include the following
information:

e Introduction, including purpose and summary description of the Work.

e Sampling rationale and objectives.

e Sample designation plans and procedures.

o Sampling equipment and sampling, preservation, preparation and cleaning procedures.

e Chain-of-custody procedures and conformance with other EPA procedures.

e Record keeping, reporting, and transmittal procedures.
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protective barriers, erosion controls, and access controls established as part of the Work for the Wallace Formatted: Bullets and Numbering

Yard and Hercules Mill Site. Maintenance and repair activities will be performed in accordance with the Formatted: Indent: Left: 1"

The Maintenance and Repair (M&R) Plan establishes requirements for the long-term maintenance of the \

procedures specified in the M&R Plan, Attachment E to this SOW.

DELIVERABLES

This section specifies those deliverables and initiation and completion milestones for various Elements of Work
that are subject to stipulated penalties under Section XX of the CD. The required deadlines for these submissions
or milestones are specified in Section 5. The CD and this SOW may require the submission of additional
documents and additional milestone events, not listed herein.

4.1 General

o Revised Section 5 of SOW showing actual dates for scheduled items that are dependent on entry of
the Consent Decree

e Final Project Construction Schedule
e Final Project QA/QC Plan
e Project Health and Safety Plan

e Monthly Progress Reports

e Maintenance and Repair Plan kf{ Formatted: Bullets and Numbering

e Annual Progress Reports for Basin Property Remediation Program_Work on the Spur Lines as-funded

e Final Second Annual Updated Project Construction Schedule
4.2 Wallace Yard Element of Work
e Commence Start of the Wallace Yard Element of Work
o Initiation of Operation Report for the Wallace Yard Element of Work

e Completion of all components of the Wallace Yard Element of Work other than Maintenance and
Repair

e Pre-certification Inspection for the Wallace Yard Element of Work

e Completion of an Element of Work Report for the Wallace Yard Element of Work
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Hercules Mill Site Element of Work

Final Removal Characterization Sampling and Analysis Plan for Hercules Mill Ssite
Commence Start of the Hercules Mill Site Element of Work
Initiation of Operation Report for the Hercules Mill Site Element of Work

Completion of all components of the Hercules Mill Site Element of Work other than Maintenance and
Repair

Pre-certification Inspection for the Hercules Mill Site Element of Work

Completion of an Element of Work Report for the Hercules Mill Site Element of Work

Ninemile Element of Work

Commence Start of the Ninemile Element of Work

Initiation of Operation Report for the Ninemile Element of Work

Completion of all components of the Ninemile Element of Work other than Maintenance and Repair
Pre-certification Inspection for the Ninemile Element of Work

Completion of an Element of Work Report for the Ninemile Element of Work

Canyon Creek Element of Work

Commence Start of the Canyon Creek Element of Work
Initiation of Operation Report for the Canyon Creek Element of Work

Completion of all components of the Canyon Creek Element of Work other than Maintenance and
Repair

Pre-certification Inspection for the Canyon Creek Element of Work

Completion of an Element of Work Report for the Canyon Creek Element of Work

Completion of the Obligation Report
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OVERALL PROJECT SCHEDULE

This section provides schedules required of Settling Defendants for the deliverables and initiation and completion
of the Elements of Work set forth in Section 4. This section also specifies schedules for other submissions and
milestone events as well as goals for EPA’s and the State’s review.

5.1 Cooperation

The Settling Defendants, EPA and the State agree to discuss issues and concerns as necessary prior to

submission of documents and comments.

5.2 Timely Review

EPA and the State shall make good faith efforts to meet the goals for their review set forth below.

5.3 General Deliverables and Scheduled Items

Activity

Scheduled Deadlines

Revised Section 5 of SOW showing actual dates for scheduled items
that depend on entry

To be submitted within one 3-weeks after
entry of the CD

) )
faterthah———————

Submit Revised Draft Proposed Project Construction Schedule

To be submitted within one3 weeks after
entry of CD

. EPA and State Review of the Revised Draft Proposed
Project Construction Schedule

To be completed within 3 weeks after receipt
by EPA and the State

. Re-submission (if a notice of disapproval is received) To be submitted within 2 weeks or such
longer time as specified by EPA after receipt
by Settling Defendants of a notice of
disapproval

. Final Project Construction Schedule To be submitted within 2 weeks of receipt by

Settling Defendants of EPA’s final approval

Submit Draft Second Annual Update of Project Construction Schedule

To be submitted by February 1, 2010

. EPA and State Review of the Draft Second Annual Update
of Project Construction Schedule

To be completed within 3 weeks after receipt
by EPA and the State

. Re-submission (if a notice of disapproval is received) To be submitted within 2 weeks or such
longer time as specified by EPA after receipt
by Settling Defendants of a notice of
disapproval

. Final Second Annual Updated Project Construction Schedule | To be submitted within 2 weeks of receipt by

Settling Defendants of EPA’s final approval
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Activity

Scheduled Deadlines

Project QA/QC Plan

. Draft Project QA/QC Plan To be submitted within 13 weeks after entry
of CD

. EPA and State Review of the Draft Project QA/QC Plan To be completed within 3 weeks after receipt
by EPA and the State

. Re-submission (if a notice of disapproval is received) To be submitted within 2 weeks or such
longer time as specified by EPA after receipt
of a notice of disapproval

. Final Project QA/QC Plan To be submitted within 2 weeks of receipt by

Settling Defendants of EPA’s final approval

Project Health and Safety Plan

To be submitted within 1 week after entry of
CD

Monthly Progress Reports

To be submitted by the 10" of the month
following the reporting period. The reporting
period shall be a calendar month beginning
with the first full calendar month after entry of
the CD

Annual Progress Reports for Basin Property Remediation funded by
Settling Defendants

To be submitted by December 31 each year

Incident Reports (e.g. Spills, etc.)

As necessary

Technical Memoranda

As necessary

Wallace Yard Element of Work

Activity

Scheduled Deadlines

Commence Start of the Wallace Yard Element of Work

Within two weeks after entry of the CD, or
aAs otherwise per-the-approved in the Project
Construction Schedule

Initiation of Operation Report for the Wallace Yard Element of Work

To be submitted within 2 weeks after the start
of the Wallace Yard Element of Work

Completion of all components of the Wallace Yard Element of Work
other than Maintenance and Repair

As per the approved Project Construction
Schedule

Pre-certification Inspection for the Wallace Yard Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion of
the Wallace Yard Element of Work other than
Maintenance and Repair
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Activity

Scheduled Deadlines

Completion an Element of Work Report for the Wallace Yard Element
of Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

Hercules Mill Site Element of Work

Activity

Scheduled Deadlines

BraftRemoval Characterization Sampling and Analysis Plan for the
Hercules Mill Site as required by Section 2.3.3.3.a

To be submitted within one week of entry of
the CD i

. : . . . . s : ¢
S . ¢ . ¢ - .
oo : - o-be-completed within-3-weeks afier-feceipt
e-submission (if-a-notice of disapprovakis received) : s .
onger t EESFSEEE ed l? EPA teﬁ eceipt
R

. Final Removal Characterization Sampling and Analysis Plan

To be submitted within 2 weeks of receipt by
Settling Defendants of EPA’s final approval

Commence Start of the Hercules Mill Site Element of Work

Within two weeks of entry of the CD, or aAs

otherwiseper-the approved by the Project
Construction Schedule

Initiation of Operation Report for the Hercules Mill Site Element of
Work

To be submitted within 2 weeks after the start
of the Hercules Mill Site Element of Work

Completion of all components of the Hercules Mill Site Element of
Work other than Maintenance and Repair

As per the approved Project Construction
Schedule

Pre-certification Inspection for the Hercules Mill Site Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion
of the Hercules Mill Site Element of Work
other than Maintenance and Repair
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Activity

Scheduled Deadlines

Completion of an Element of Work Report for the Hercules Mill Site
Element of Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

Ninemile Element of Work

Activity

Scheduled Deadlines

Commence Start of the Ninemile Element of Work

As per the approved Project Construction
Schedule

Initiation of Operation Report for the Ninemile Element of Work

To be submitted within 2 weeks after the start
of the Ninemile Element of Work

Completion of all components of the Ninemile Element of Work other
than Maintenance and Repair

As per the approved Project Construction
Schedule

Pre-certification Inspection for the Ninemile Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion of
the Ninemile Element of Work other than
Maintenance and Repair

Completion of an Element of Work Report for the Ninemile Element of
Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

Canyon Creek Element of Work

Activity

Scheduled Deadlines

Commence Start of the Canyon Creek Element of Work

As per the approved Project Construction
Schedule

Initiation of Operation Report for the Canyon Creek Element of Work

To be submitted within 2 weeks after the start
of the Canyon Creek Element of Work

Completion of all components of the Canyon Creek Element of Work
other than Maintenance and Repair

As per the approved Project Construction
Schedule
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Activity

Scheduled Deadlines

Pre-certification Inspection for the Canyon Creek Element of Work

To be requested of EPA by Settling
Defendants within 45 days after completion of
the Canyon Creek Element of Work other
than Maintenance and Repair

Completion of an Element of Work Report for the Canyon Creek
Element of Work

To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that this
Element of Work other than Maintenance and
Repair has been fully performed and the
Performance Standards attained

5.8 Maintenance and Repair Plan

“m 4‘ Formatted: Bullets and Numbering

Activity

Scheduled Deadlines

Draft M&R Plan

To be submitted no later than 90 days of entry
of CD

EPA and State review of M&R Plan

To be completed within four weeks after
receipt by EPA and the State

Re-submission (if a notice of disapproval is received

To be submitted within three weeks or such
longer time as specified by EPA after receipt
by Settling Defendants of a notice of
disapproval

Final M&R Plan

To be submitted within two weeks of receipt
by Settling Defendants of EPA’s final
approval
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5.85.9 Completion of the Obligation Report -~ ﬂ Formatted: Bullets and Numbering
Activity Schedule
Pre-certification Inspection for all Elements of the Work for which To be requested of EPA by Settling
Completion of an Element of Work Report were not previously Defendants within 45 after Settling
submitted and approved Defendants conclude that all Elements of the

Work for which Completion of an Element of
Work Reports were not previously submitted
and approved have been fully performed

Completion of the Obligation Report To be submitted within 30 days after the pre-
certification inspection provided that, based
on the results of the inspection, Settling
Defendants continue to believe that all
Elements of Work for which Completion of
an Element of Work Report were not
previously submitted and approved have been
fully performed
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ATTACHMENTS

Site Map

Response Action Work Plan

Response Action Design Drawings

Project Material and Placement Specifications

Maintenance and Repair Plan
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	1.0 INTRODUCTION, DEFINITIONS, AND GENERAL PROVISIONS
	1.1 Introduction
	1.1.1 Wallace Yard Element of Work
	1.1.1.1 Removals and Disposal Component of Work
	1.1.1.2 Other Removals and Disposal Component of Work
	1.1.1.3 Gravel and Vegetated Barriers Component of Work
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	1.1.2 Hercules Mill Site Element of Work
	1.1.2.1 Removals and Disposal Component of Work
	1.1.2.2 Other Removals and Disposal Component of Work
	1.1.2.3 Gravel and Vegetated Barriers Component of Work
	1.1.2.4 Hydroseed Component of Work
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	1.1.3 Nine Mile Element of Work
	1.1.3.1 Removals and Disposal Component of Work
	1.1.3.2 Other Removals and Disposal Component of Work
	1.1.3.3 Gravel and Vegetated Barriers Component of Work
	1.1.3.4 Asphalt Barriers Component of Work

	1.1.4 Canyon Creek Element of Work
	1.1.4.1 Removals and Disposal Component of Work
	1.1.4.2 Other Removals and Disposal Component of Work
	1.1.4.3 Gravel and Vegetated Barriers Component of Work
	1.1.4.4 Asphalt Barriers Component of Work


	1.2 Definitions
	1.2.1 “Ballast” shall mean the rock material originally used by Settling Defendants for track and tie embedment within the Site.  Within the Site, ballast consists of Mine Waste, material contaminated with Mine Waste, or clean quarried rock.  Due to s...
	1.2.2 “Basin ICP” shall mean the institutional controls program for the Coeur d’Alene Basin Environment administered by the Panhandle Health Department.  The Basin ICP includes:  (a) the Bunker Hill area of drilling concern, as expanded under the Sept...
	1.2.3 “Basin Property Remediation Program” or “BPRP” shall mean the State program under which residential yard areas are tested and, if needed, remediated for metals in soils, as further described in the Cooperative Agreement for Remedial Action, RACA...
	1.2.4  “Canyon Creek” shall mean the former Northern Pacific Railway spur line right-of-way in the Canyon Creek drainage extending from mile marker 0 at the former Wallace-Mullan Branch to approximate mile marker 6.75 near Burke, and the former Washin...
	1.2.5 “Clean,” for purposes of material to be used as fill for barriers or capping, shall mean material that contains mean sample concentrations of less than 100 mg/kg zinc, 100 mg/kg lead, 20 mg/kg arsenic, and 5 mg/kg cadmium.  No single sample conc...
	1.2.6 “Day” shall mean a calendar day, unless expressly stated to be a Working Day.  “Working Day” shall mean a day other than a Saturday, Sunday, State, or Federal holiday.  In computing any period of time under this SOW, where the last day would fal...
	1.2.7 “Element(s) of Work” shall mean the specific work elements as set forth in this SOW.  Each Element of Work may have multiple Components as specified in this SOW.
	1.2.8 “Functional Right of Way Width” (“FROWW”) shall mean that portion of the former railroad right-of-way width actually used to support for a rail line as evidenced by the visible, existing portions of the rail bed or embankment or the lateral exte...
	1.2.9 “Hercules Mill Site” shall mean the roughly rectangular area depicted on Figure 3-1 of the EE/CA.
	1.2.10 “Holidays” shall mean those days when the offices of the State or Federal Government are closed for normal business.
	1.2.11 “Hostile Vegetation” shall mean vegetation that either: (1) is specified as such within the Project Material and Placement Specifications, Attachment D to the SOW, (the PMPS); (2) forms a dense coverage; or (3) contains brambles, vines, thorns,...
	1.2.12 “Mine Waste” shall mean jig and flotation tailings, mine waste rock, ores, and ore concentrates, all of which are derived from mining activities.
	1.2.13 “Ninemile” shall mean the former Northern Pacific Railway spur line right-of-way running in Ninemile Canyon from mile marker 0 at the former Wallace-Mullan Branch railroad right-of-way to mile marker 4.75.
	1.2.14 “Off-Site” shall mean those areas not included within the definition of “On-Site”.
	1.2.15 “On-Site,” for purposes of 42 U.S.C. § 96212’s permit waiver, means the areal extent of contamination within the Site and all suitable areas in close proximity to that contamination necessary for implementation of the response actions.  For pur...
	1.2.16 “Performance Standards” shall mean those cleanup standards, standards of control, and other substantive requirements, criteria or limitations to be achieved by Settling Defendants in implementing the Elements and Components of Work as set forth...
	1.2.17 “PMPS” shall mean the Project Material and Placement Specifications, Attachment D to the SOW.
	1.2.18 “Remote Areas” shall mean those areas of the Site that are outside of the Residential Areas.
	1.2.19 “Residential Areas” shall mean those areas of the Site that are within or immediately adjacent to either an incorporated or unincorporated community.  Any contamination in the Residential Areas  have been and are currently being will be address...
	1.2.20 “Response Action” shall mean those activities to be undertaken by the Settling Defendant to implement the response actions identified in the Action Memo and EE/CA and specified in the SOW.
	1.2.21 “Site” or “Wallace Yard and Spur Lines Site” shall mean:  (1) the Wallace Yard, (2) the Hercules Mill Site, and (3) the Spur Lines.  The geographic scope of the Site is depicted generally on Figures 1-1 and 1-2 of the EE/CA, copies of which are...
	1.2.22 “Spur Lines” shall mean the three independent former spur line rights-of-way running from the former Wallace-Mullan Branch railroad right-of-way and extending up Ninemile and Canyon Creek drainages, better described as: (1) the former Northern ...
	1.2.23 “Wallace Yard” shall mean that area located between mile marker 78.5 and mile marker 79.8 of the former Wallace-Mullan Branch railroad right-of-way, excluding the Hercules Mill Site.  Wallace Yard is generally depicted on Figure 1-1 of the EE/C...
	1.2.24 “Waste Material” shall mean (1) Mine Waste; (2) any “hazardous substance” under Section 101(14) of CERCLA, 42 U.S.C. § 9601(14); (3) any pollutant or contaminant under Section 101(33) of CERCLA, 42 U.S.C. § 9601(33); (4) any “solid waste” under...
	1.2.25 For purposes of this SOW, “Work” shall mean all activities that Settling Defendants are required to perform under the CD other than those activities required by Consent Decree Sections XVI (Payments for Response Costs) and XXV (Retention of Rec...

	1.3 Attachments to the SOW
	1.4 General Provisions
	1.4.1 Whenever this SOW uses the terms “include” or “includes,” they shall mean “include, but are not limited to,” and “includes, but is not limited to,” respectively.
	1.4.2 The Work shall be performed in accordance with the CD, including, but not limited to, this SOW; all standards, plans, specifications, and schedules set forth in or developed pursuant to the CD and this SOW; and any modifications or amendments th...
	1.4.3 Except as otherwise provided for in Section 5, the Work and any final plans, designs, reports, schedules, or proposals developed under this SOW shall be implemented only after receipt of EPA’s written approval.
	1.4.4 The Settling Defendants, EPA and the State have made a good faith effort to precisely define the Work.  They acknowledge, however, that despite these efforts, new conditions or information discovered during performance of the Work may dictate ch...
	1.4.5 Settling Defendants may propose modifications to the Work or to final plans, designs, reports, or schedules developed under this SOW through a Technical Memorandum (“TM”), and shall obtain EPA’s written approval of the TM prior to implementing s...
	1.4.5.1 Settling Defendants may use a TM to propose that meeting an applicable or relevant and appropriate requirement (“ARAR”) under CERCLA is not practicable.
	1.4.5.2 Settling Defendants shall not use a TM in lieu of submitting the plans, designs, reports, and schedules required by this SOW.
	1.4.5.3 A TM is not required for non-material field changes approved by EPA or for schedule changes that expedite the submission of deliverables and/or milestone events.

	1.4.6 Settling Defendants shall begin performance of the Work as set forth in Section 5.
	1.4.7 Except as provided in Section XIV, Paragraphs 52 and 53 (Certification of Completion) of the Consent Decree, Settling Defendants’ obligation to perform the work associated with a given Element of Work shall cease as of the effective date of EPA’...
	1.4.8 Neither the SOW, the plans, any standards, specifications, and schedules, nor any approvals, permits or other permissions that may be granted by EPA related to the CD constitute a warranty or representation of any kind by EPA that this SOW, plan...
	1.4.9 All Work, tasks, and activities undertaken by Settling Defendants pursuant to this SOW and the CD, shall be performed in accordance with all applicable federal, state and local laws and regulations.
	1.4.10 In accordance with § 300.415(j) of the NCP, removal actions taken pursuant to CERCLA section 106 under this SOW and the CD shall, “...to the extent practicable considering the exigencies of the situation, attain applicable or relevant and appro...
	1.4.11 To the extent practicable, considering the exigencies of the situation, the Work shall attain applicable or relevant and appropriate requirements under state environmental or facility siting laws as well as advisories, criteria or guidance.  On...
	1.4.12 The CD, including this SOW, is not, and shall not be construed to be, a permit issued pursuant to any federal, state or local statute or regulation.
	1.4.13 As provided in Section 121(e) of CERCLA and § 300.400(e) of the NCP, no Federal, State, or local permits shall be required for any portion of the Work conducted entirely On-Site.
	1.4.14 Where any portion of the Work requires a Federal, State or local permit or authorization, Settling Defendants shall submit timely and complete applications for such permits or authorizations and take all other actions necessary to obtain all su...
	1.4.15 Wherever commencement of Work or the Period of Performance in this SOW is linked to Settling Defendants’ submission of an Initiation of Operation Report, the date that such Work or Period of Performance commences is subject to EPA’s written acc...
	1.4.16 When Settling Defendants conclude that all of an individual Element of Work has been fully performed and the Performance Standards have been attained, Settling Defendants shall schedule and conduct a pre-certification inspection to be attended ...
	1.4.17 All as-built drawings shall be signed and stamped by a registered Professional Engineer of the State of Idaho.
	1.4.18 Settling Defendants shall coordinate, as appropriate, each Element of Work with all other Elements of Work.
	1.4.19 Settling Defendants shall, prior to any shipment by them of Waste Material resulting from the Work to an out-of-state waste management facility, provide written notification to the appropriate state environmental official in the receiving facil...
	1.4.20 Unless otherwise specified in writing by EPA, Settling Defendants shall submit to EPA an electronic copy and three (3) paper copies of all Deliverables and other submissions required by this SOW.  Settling Defendants shall simultaneously submit...
	1.4.21 Any repairs or disruptions to community or private infrastructure, such as roads and utilities, that result from the implementation by Settling Defendants of the Work under this SOW shall be performed and coordinated with the affected community...
	1.4.22 Actions undertaken by Settling Defendants within the Site shall be coordinated with implementation of the State Basin Property Remediation Program and other response actions in adjacent areas as appropriate.


	2.0 DESCRIPTION OF WORK TO BE PERFORMED, PERFORMANCE STANDARDS AND OBJECTIVES
	2.1 General Standards Applicable to all Elements and Components of Work
	2.1.1 Settling Defendants shall demonstrate achievement of the Performance Standards set forth in this Section 2.
	2.1.2 Unless otherwise specified within a specific work plan for a given Element of Work, achievement of the Performance Standards shall be demonstrated at representative locations and using methods that are proposed by Settling Defendants and are sub...
	2.1.3 All Work performed and proposals made by Settling Defendants are subject to EPA’s written approval.
	2.1.4 All Work performed by Settling Defendants shall be performed in accordance with the deliverables and schedules set forth under Sections 4 and 5, respectively.
	2.1.5 Unless otherwise specified, Settling Defendants shall dispose of, or arrange and provide for the disposal of, Waste Materials generated from their performance of the Work.
	2.1.6 Unless otherwise specified in the RA Work Plan or RAD Drawings, Waste Material generated in the performance of the Work by Settling Defendants that requires disposal shall either be disposed of On-Site or Off-Site in accordance with the followin...
	2.1.6.1 If disposed of Off-Site such disposal shall be in compliance with all applicable laws and regulations including the Off-Site Disposal Rule (40 C.F.R. 300.440); or
	2.1.6.2 If disposed of On-Site, such disposal shall occur within a designated disposal area that is located within the Basin or otherwise managed On-Site in accordance with procedures approved by EPA.  Disposal within any designated On-Site disposal a...

	2.1.7 Unless otherwise approved by EPA, Settling Defendants shall implement, install, and/or use the controls specified below during all construction activities.
	2.1.7.1 If evidence of potential archeological sites is encountered during construction, including discovery of athen ny bones, shards, implements, or other archeological deposits, then all construction activities within the immediate area of the disc...
	2.1.7.2 Access to active work areas shall be restricted through the use of appropriate measures (e.g., fencing, barricades, etc.).  For purposes of this provision, active work areas shall mean those On-Site areas in which construction associated with ...
	2.1.7.3 Controls as outlined in work specific health and safety plans shall be implemented to prevent unacceptable contaminant exposures to workers within those On-Site areas described in 2.1.7.2 and adjacent communities.
	2.1.7.4 Removals and other excavations conducted as part of the construction activities shall be performed in a manner that allows for proper drainage from the excavated area.  Except as required to protect barriers that are installed as part of the W...
	2.1.7.5 Construction activities associated with the Work shall be performed in a manner that minimizes the damage to existing vegetation that is located outside of the following areas:  where protective barriers or removals are to be performed as part...
	2.1.7.5.a Areas that contain grass, forbs, and low shrubs shall be seeded with the seed mix specified within the PMPS for the type of habitat encountered (riparian or upland).
	2.1.7.5.b In areas where hostile vegetation previously provided access control, hostile vegetation as specified within the PMPS shall be used to mitigate the damage.
	2.1.7.5.c Areas, other than Wallace Yard and Hercules Mill Site, where a stand of existing trees in excess of 4 inches in trunk diameter are destroyed shall be mitigated by the installation of small tree plantings as specified in the PMPS on a density...

	2.1.7.6 Construction activities shall be conducted in a manner that does not result in the re-contamination of areas of removal or protective barriers.  If any areas become re-contaminated, Any such re-contaminated areas shall be addressed by Settling...
	2.1.7.7 Construction quality control and quality assurance monitoring shall be conducted in accordance with the provisions of the Project Quality Assurance/Quality Control Plan and be coordinated with EPA’s oversight of the Work; however, oversight by...
	2.1.7.8 All construction activities shall be conducted in a manner such that active work sites are maintained in an orderly manner.  The sites shall be kept free from accumulations of waste materials, rubbish, and other debris resulting from the work....
	2.1.7.9 Best Management Practices (BMPs) shall be used as specified below during all construction activities to minimize the transport of disturbed material by water, wind erosion, or vehicles.
	2.1.7.9.a Settling Defendants shall perform the Work in a manner that minimizes the generation of fugitive dust.  If the application of water or other dust suppressants to work areas is used to control the generation and migration of fugitive dust, su...
	2.1.7.9.a.(i) Dust suppressants containing brine, or other materials that are harmful to surface water or vegetation shall not be used.
	2.1.7.9.a.(ii) Application of dust suppressants shall be performed in a manner that minimizes surface water runoff, over spray of chemical suppressants into surface water bodies, wetlands or other sensitive habitats, and/or generation of muddy conditi...

	2.1.7.9.b The following BMPs shall be used to minimize the transport of sediment from work areas:
	2.1.7.9.b.(i) Staging areas, accumulation areas and other areas where work is to be performed on exposed slopes shall be isolated with appropriate BMPs to minimize transport of potentially contaminated sediments from the work areas by surface water ru...
	2.1.7.9.b.(ii) Construction activities within the ballast section of the rail bed generally will not require isolation as the coarse, granular nature of the ballast is not conducive to transport by surface water runoff during normal storm events.  How...
	2.1.7.9.b.(iii) The required sedimentation controls shall be maintained throughout the construction activities.  Inspection of the sedimentation controls shall occur as necessary to ensure proper function.  Repairs, removal, and disposal of accumulate...
	2.1.7.9.b.(iv) Any dewatering or diversion of surface water and groundwater shall be performed in a manner that complies with IDAPA 58.01.02.250-01(a), in general, minimizinges the release of sediments beyond the work area such that the turbidity outs...


	2.1.7.10 Decontamination of equipment prior to the equipment leaving a controlled work area, shall be performed to control physical tracking of contaminants off of the Site. For purposes of this provision, a controlled work area shall mean an area whe...
	2.1.7.11 All loads of materials that are transported for disposal shall be properly covered to control spills and dust migration.  Loads of material delivered to the work area shall be properly covered or otherwise managed to minimize the generation o...
	2.1.7.12 All construction activities associated with the Work to be performed by Settling Defendants shall be conducted in accordance with applicable spill control and countermeasure procedures that shall be specified in the work plan for that activity.
	2.1.7.13 Settling Defendants shall provide, install, and maintain barricades, signage, flashers, and other temporary safety measures during the implementation of the Work, in accordance with the Manual of Uniform Traffic Control Devices (MUTCD), and a...
	2.1.7.14 Decontamination of salvageable material (i.e. track, ties, and other track material), if any, shall be performed, as necessary, to remove surface accumulations of material.  Adequate decontamination shall be determined by visual inspection.  ...
	2.1.7.15 Any track, ties, or other track materials that are decontaminated in accordance with the requirements of Section 2.1.7.14 and such decontamination is verified by EPA, shall be considered not to be contaminated with or to contain RCRA hazardou...
	2.1.7.16 Any intact ties (as opposed to broken tie debris that are less than a nominal 9 inches in any dimension) that are removed from the rail bed as part of the response actions shall be managed as follows in order to minimize uncontrolled access t...
	2.1.7.16.a Within Residential Areas or areas of the Site that have ready access from public roads, any ties that are removed from the ballast shall be removed from the Site to a staging area or other location having controlled access within 24 hours o...
	2.1.7.16.b In Remote Areas, any ties that are removed from the ballast shall be removed from the Site to a staging area or other location having controlled access within a period of five (5) days of removal from the ballast.

	2.1.7.17 Other than as expressly provided in the Hercules Mill Site Element of Work, Settling Defendants are not required to sample in an effort to identify possible locations of concentrates.  However, to the extent that accumulations of concentrates...
	2.1.7.17.a The concentrate accumulations, if any, shall be removed prior to the performance of any further work that could cause dispersal of the concentrates.  Such removals shall meet the following performance requirements:
	2.1.7.17.a.(i) Removals of concentrate accumulations shall extend to a minimum of 12 inches laterally from the edges of the visually identifiable concentrate and to a minimum depth of 6 inches below the vertical extent of the visually identifiable con...
	2.1.7.17.a.(ii) If placed on the ground, excavated concentrate material shall be underlain by plastic sheeting.

	2.1.7.17.b Any temporary stockpiles of excavated concentrate material that will remain overnight shall:
	2.1.7.17.b.(i) Be located, bermed or ditched to prevent run-on of surface water into the material.
	2.1.7.17.b.(ii) Except when placement of material into the stockpile is occurring, the stockpile shall be completely covered with plastic sheeting to prevent precipitation from falling on the material and to prevent run-off of contaminated water and s...

	2.1.7.17.c Any excavated concentrate material that is temporarily stockpiled within a portion of the Site that does not have controlled access shall be removed within 48 hours of excavation.
	2.1.7.17.d Any concentrates shall be disposed of in accordance with procedures specified within the Response Action Work Plan.

	2.1.7.18 Prior to the start of field activities as defined in the Project Construction Schedule submitted in accordance with Section 5 Settling Defendants shall:
	2.1.7.18.a Post signs at locations specified in the Response Action Work Plan (Attachment B to this SOW) that identifies a point of contact including a telephone number for Settling Defendants’ representative to respond to questions by the public pert...
	2.1.7.18.b Notify the appropriate representative of incorporated communities and counties along the Site of the start of the Work; .  Ffor unincorporated communities, notice coordination shall be provided to conducted with county commissioners.



	2.2 Wallace Yard Element of Work
	2.2.1 General Description
	2.2.2 Performance Objectives
	2.2.3 Performance Standards
	2.2.3.1 UGeneral Requirements:U  The following performance standards are applicable to all components of this Element of Work:
	2.2.3.1.a Disturbance of existing vegetated areas that are to serve as part of a protective barrier (identified in the RAD Drawings) shall require extension of the placed protective barrier into the area of disturbance as part of the Gravel and Vegeta...

	2.2.3.2 URemovals and Disposal Component of Work:U  The performance standards for removals are as follows:
	2.2.3.2.a In the Wallace Yard Visitor Center Area – west of road and south of I-90:
	2.2.3.2.a.(i) Based on previously obtained sampling results, removal of soils with lead concentrations greater than 700 mg/kg to a depth of 1 foot;
	2.2.3.2.a.(ii) placement of clean fill to ensure a 12-inch clean barrier in all areas; and
	2.2.3.2.a.(iii) placement of a vegetated barrier as specified by the RAD Drawings and RA Work Plan.

	2.2.3.2.b In the Wallace Yard Visitor Center Parking Area – east of road and south of I-90, limited removal of soils at the edge of the barrier area to maintain a smooth transition as specified by the RAD Drawings and RA Work Plan.
	2.2.3.2.c In Area WY-4 of Wallace Yard, removal and/or capping in the area of sample WY-148 only, as specified by the RAD Drawings and RA Work Plan.

	2.2.3.3 UOther Removals and Disposal Component of Work:U  In addition to the removals described above, additional selected removals may be performed in certain localized areas of Wallace Yard:
	2.2.3.3.a UPreviously Unidentified Hazardous Substance Release Areas:U  If previously unidentified locations of releases of hazardous substances resulting from prior railroad operations are discovered in Wallace Yard during implementation of the vario...
	2.2.3.3.a.(i) Unless otherwise approved by EPA, the location shall be sampled and the samples analyzed in accordance with a sampling and analysis plan that is subject to the review of EPA and the State and approval of EPA.
	2.2.3.3.a.(ii) Based on the sampling and analytical results and consultation with EPA, Settling Defendants shall make an evaluation as to whether any follow-up action is required for the area.  If the evaluation indicates that additional activities, c...
	2.2.3.3.a.(iii) The evaluation and proposed plan of action, including all related analytical data results from the sampling shall be provided to EPA no later than thirty (30) calendar days from receipt of sampling results.  The response action for the...
	2.2.3.3.a.(iv) If the Settling Defendants, EPA and the State cannot agree upon a response action for addressing such previously unidentified release areas, resolution of the disagreement shall be subject to the dispute resolution provisions of the CD.


	2.2.3.4 UGravel and Vegetated Barriers Component of Work:U  The performance standards for the gravel and vegetated soil barriers component of work are as follows:
	2.2.3.4.a General Requirements
	2.2.3.4.a.(i) Except for the Visitor Center, gravel barriers shall be placed within Wallace Yard at the locations and in the manner specified by the applicable RAD Drawings and the RA Work Plan.

	2.2.3.4.b Material requirements
	2.2.3.4.b.(i) Gravel barriers shall consist of clean gravel material meeting the requirements specified in the PMPS and shall be 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.2.3.4.b.(ii) Visual markers shall be installed beneath gravel and vegetated barriers as specified by the RAD Drawings.  These markers shall meet the material and installation requirements specified by the PMPS and applicable RAD Drawings.
	2.2.3.4.b.(iii) Vegetated barriers shall consist of clean soil meeting the requirements specified in the PMPS and shall be either 6 inches or 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.2.3.4.b.(iv) The vegetated barrier at the Visitor Center shall be sod as specified by the PMPS.


	2.2.3.5 UHydroseed Component of WorkU.  Hydroseeding shall be used to promote vegetative cover for erosion control in Area WY-4 and the unpaved area between access ramps and the main roadway of I-90 as specified by the RAD Drawings and the RA Work Plan.
	2.2.3.6 UMaintenance and Repair Component of WorkU.  The Basin ICP governs maintenance and repair of the barriers installed under this Element of Work shall be maintained and prepared consistent with the Basin ICP and Attachment E (Maintenance and Rep...


	2.3 Hercules Mill Site Element of Work
	2.3.1 General Description
	2.3.2 Performance Objectives
	2.3.3 Performance Standards
	2.3.3.1 UGeneral Requirements:U  The following performance standards are applicable to all components of this Element of Work:
	2.3.3.1.a Disturbance of existing vegetated areas that are to serve as part of a protective barrier (identified in the RAD Drawings) shall require extension of the placed protective barrier into the area of disturbance as part of the Gravel and Vegeta...

	2.3.3.2 URemovals and Disposal Component of Work:U  The performance standards for removals are as follows:
	2.3.3.2.a Sampling within the former foundation area to determine if there are any materials present in concentrations that are equal to or exceed the applicable waste acceptance criteria for the given disposal site.
	2.3.3.2.b Decontaminate foundations in a manner that meets the Performace Standards and Objectives of this SOW and avoids unacceptable exposure for the cleanup personnel, recreational trail users, and the nearby community.by brushing (or similar activ...
	2.3.3.2.c Restrict access to foundations.
	2.3.3.2.d Remove and dispose of soils as specified by the RAD Drawings and RA Work Plan.
	2.3.3.2.e Grade and place 12-inch vegetated or gravel barrier as specified by the RAD Drawings and RA Work Plan

	2.3.3.3 UOther Removals and Disposal Component of Work:U  In addition to the removals described above, additional selected removals may be performed in certain localized areas of the Hercules Mill Ssite:
	2.3.3.3.a UHousehold Refuse and Construction DebrisU.  Remove and properly dispose of miscellaneous household refuse, and construction debris, and miscellaneous woody debris east of the foundations.
	2.3.3.3.b UPreviously Unidentified Hazardous Substance Release Areas:U  If previously unidentified locations of releases of hazardous substances resulting from prior railroad or mill operations are discovered at the Hercules Mill Ssite during the impl...
	2.3.3.3.b.(i) Unless otherwise approved by EPA, the location shall be sampled and the samples analyzed in accordance with a sampling and analysis plan that is subject to the review of EPA and the State and approval of EPA.
	2.3.3.3.b.(ii) Based on the sampling and analytical results and consultation with EPA, Settling Defendants shall make an evaluation as to whether any follow-up action is required for the area.  If the evaluation indicates that additional activities, c...
	2.3.3.3.b.(iii) The evaluation and proposed plan of action, including all related analytical data results from the sampling shall be provided to EPA no later than thirty (30) calendar days from receipt of sampling results.  The response action for the...
	2.3.3.3.b.(iv) If the Settling Defendants, EPA and the State cannot agree upon a response action for addressing such previously unidentified release areas, resolution of the disagreement shall be subject to the dispute resolution provisions of the CD.

	2.3.3.3.c UPreviously Unidentified Concentrate Accumulations:U  Visually identifiable accumulations of ore concentrate material, if any, that are found during implementation of the Hercules Mill Site Element of Work shall be removed and properly dispo...

	2.3.3.4 UGravel and Vegetated Barriers Component of Work:U  The performance standards for the gravel and vegetated soil barriers component of work are as follows:
	2.3.3.4.a General Requirements
	2.3.3.4.a.(i) Gravel and vegetated barriers shall be placed within the Hercules Mill Ssite at the locations and in the manner specified by the applicable RAD Drawings and the RA Work Plan.
	2.3.3.4.a.(ii) The specific choice of gravel or vegetated barrier at a given location shall be as specified by the applicable RAD Drawings.

	2.3.3.4.b Material requirements
	2.3.3.4.b.(i) Gravel barriers shall consist of clean gravel material meeting the requirements specified in the PMPS and shall be 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.3.3.4.b.(ii) Visual markers shall be installed beneath gravel and vegetated barriers as specified by the RAD Drawings.  These markers shall meet the material and installation requirements specified by the PMPS and applicable RAD Drawings.
	2.3.3.4.b.(iii) Vegetated barriers shall consist of clean soil meeting the requirements specified in the PMPS and shall be either 6 inches or 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.3.3.4.b.(iv) Except in Residential AreaUAs, Vvegetated barriers shall be hydro seeded as specified within the PMPS.  For Residential AreaUAs, grass sod will be used as consistent with the BPRP and as specified within the PMPS.


	2.3.3.5 UHydroseed Component of WorkU.  Mulch and Tackifier shall be added and hydroseeding shall be used to promote vegetative cover for erosion control on the bare hillside above foundations, consistent with s.  The Specifications tofor this shall b...
	2.3.3.6 UAccess Control Component of WorkU.
	2.3.3.6.a Erect chain link fence as specified by the RAD Drawings and RA Work Plan to control access to the Hercules Mill Site and to restrict unauthorized access to the Hercules Mill Site.
	2.3.3.6.b Place signage as specified in the RAD Drawings and RA Work Plan to indicate no trespassing.

	2.3.3.7 UMaintenance and Repair Component of WorkU.  The Basin ICP governs maintenance and repair of the barriers installed under this Element of Work shall be maintained and repaired consistent with the Basin ICP and Attachment E (Maintenance and Rep...


	2.4 Ninemile Element of Work
	2.4.1 General Description
	2.4.2 Performance Objectives
	2.4.3 Performance Standards
	2.4.3.1 UGeneral Requirements:U  The following performance standards are applicable to all components of this Element of Work:
	2.4.3.1.a Disturbance of existing vegetated areas that are to serve as part of a protective barrier (identified in the RAD Drawings) shall require extension of the placed protective barrier into the area of disturbance as part of the Gravel and Vegeta...
	2.4.3.1.b All removals along that portion of the FROWW that serves as a road shoulder shall be performed in a manner that allows for a smooth transition in any required grade changes.  Any such transitions shall match adjacent road grade longitudinall...

	2.4.3.2 URemovals and Disposal Component of Work:U  The performance standards for removals are as follows:
	2.4.3.2.a For road shoulders and RUAResidential Areas that are within the FROWW and within 1000 feet of residences, as measured along the length of the road, based on sampling, removal of soils with lead concentrations greater than 700 mg/kg to a dept...
	2.4.3.2.b Removal of tailings bank between mile marker 1.25 and mile marker 2.25.

	2.4.3.3 UOther Removals and Disposal Component of Work:U  In addition to the removals described above, additional selected removals may be performed in certain localized areas of the former Ninemile Spur Line railroad right-of-way:
	2.4.3.3.a UMiscellaneous Rail MaterialDebris Removals:U  If necessary to allow implementation of other components of this Element of Work, Settling Defendants shall remove individual pieces of ties that exceed a nominal 9 inches measured in any dimens...
	2.4.3.3.b UPreviously Unidentified Hazardous Substance Release Areas:U  If previously unidentified, locations of releases of hazardous substances resulting from prior railroad operations are discovered within the former Ninemile Spur Line railroad rig...
	2.4.3.3.b.(i) Unless otherwise approved by EPA, the location shall be sampled and the samples analyzed in accordance with a sampling and analysis plan that is subject to the review of EPA and the State and approval of EPA.
	2.4.3.3.b.(ii) Based on the sampling and analytical results and consultation with EPA, Settling Defendants shall make an evaluation as to whether any follow-up action is required for the area.  If the evaluation indicates that additional activities, c...
	2.4.3.3.b.(iii) The evaluation and proposed plan of action, including all related analytical data results from the sampling shall be provided to EPA no later than thirty (30) calendar days from receipt of sampling results.  The response action for the...
	2.4.3.3.b.(iv) If the Settling Defendants, EPA and the State cannot agree upon a response action for addressing such previously unidentified release areas, resolution of the disagreement shall be subject to the dispute resolution provisions of the CD.


	2.4.3.4 UGravel and Vegetated Barriers Component of Work:U  The performance standards for the gravel and vegetated soil barriers component of work are as follows:
	2.4.3.4.a General Requirements
	2.4.3.4.a.(i) Gravel and vegetated barriers shall be placed within the former Ninemile Spur Line railroad right-of-way at the locations and in the manner specified by the applicable RAD Drawings and the RA Work Plan.
	2.4.3.4.a.(ii) The specific choice of gravel or vegetated barrier at a given location shall be as specified by the applicable RAD Drawings.

	2.4.3.4.b Material requirements
	2.4.3.4.b.(i) Gravel barriers shall consist of clean gravel material meeting the requirements specified in the PMPS and shall be 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.4.3.4.b.(ii) Visual markers shall be installed beneath gravel and vegetated barriers as specified by the RAD Drawings.  Visual markers are not required where the gravel barrier underlies an asphalt barrier or shoulder gravel that has been installed ...
	2.4.3.4.b.(iii) Vegetated barriers shall consist of clean soil meeting the requirements specified in the PMPS and shall be 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.4.3.4.b.(iv) Vegetated barriers shall be hydroseeded as specified by the PMPS.

	2.4.3.4.c Lateral dimensions and thickness requirements for the barriers
	2.4.3.4.c.(i) The width of barriers shall extend laterally over the FROWW or as specified by the RAD Drawings.


	2.4.3.5 UAsphalt Barriers Component of Work:U  The performance standards for the asphalt barriers component of work are as follows:
	2.4.3.5.a Asphalt barriers shall be placed at the locations and in the manner specified by the applicable RAD Drawings and the RA Work Plan.
	2.4.3.5.b Asphalt barriers shall meet the specifications included in the Basin ICP and PMPS and will meet minimum requirements established by local, county, or State jurisdictions based on the use of the paved area.
	2.4.3.5.c Asphalt barriers shall extend laterally over the FROWW unless otherwise specified by the RAD Drawings.

	2.4.3.6 UMaintenance and RepairU.  The Basin ICP governs maintenance and repair of the barriers installed under this Element of Work shall be subject to requirements of the Basin ICP..


	2.5 Canyon Creek Element of Work
	2.5.1 General Description
	2.5.2 Performance Objectives
	2.5.3 Performance Standards
	2.5.3.1 UGeneral Requirements:U  The following performance standards are applicable to all components of this Element of Work:
	2.5.3.1.a Disturbance of existing vegetated areas that are to serve as part of a protective barrier (identified in the RAD Drawings) shall require extension of the placed protective barrier into the area of disturbance as part of the Gravel and Vegeta...
	2.5.3.1.b All removals along that portion of the FROWW that serves as a road shoulder shall be performed in a manner that allows for a smooth transition in any required grade changes.  Any such transitions shall not exceed a grade of five per cent (5 ...

	2.5.3.2 URemovals and Disposal Component of Work:U  The performance standards for removals are as follows:
	2.5.3.2.a For road shoulders that are within the FROWW and within 1000 feet of residences, as measured along the length of the road, based on sampling, removal of soils with lead concentrations greater than 700 mg/kg to a depth of 1 foot.  The 1000 fe...

	2.5.3.3 UOther Removals and Disposal Component of Work:U  In addition to the removals described above, additional selected removals may be performed in certain localized areas of the former Canyon Creek Spur Line railroad rights-of-way:
	2.5.3.3.a UMiscellaneous Rail Material Removals:U  If necessary to allow implementation of other components of this Element of Work, Settling Defendants shall remove individual pieces of ties that exceed a nominal 9 inches measured in any dimension an...
	2.5.3.3.b UPreviously Unidentified Hazardous Substance Release Areas:U  If previously unidentified locations of releases of hazardous substances resulting from prior railroad operations are discovered within the former Canyon Creek Spur Line railroad ...
	2.5.3.3.b.(i) Unless otherwise approved by EPA, the location shall be sampled and the samples analyzed in accordance with a sampling and analysis plan that is subject to the review of EPA and the State and approval of EPA.
	2.5.3.3.b.(ii) Based on the sampling and analytical results and consultation with EPA, Settling Defendants shall make an evaluation as to whether any follow-up action is required for the area.  If the evaluation indicates that additional activities, c...
	2.5.3.3.b.(iii) The evaluation and proposed plan of action, including all related analytical data results from the sampling shall be provided to EPA no later than thirty (30) calendar days from receipt of sampling results.  The response action for the...
	2.5.3.3.b.(iv) If the Settling Defendants, EPA and the State cannot agree upon a response action for addressing such previously unidentified release areas, resolution of the disagreement shall be subject to the dispute resolution provisions of the CD.


	2.5.3.4 UGravel and Vegetated Barriers Component of Work:U  The performance standards for the gravel and vegetated soil barriers component of work are as follows:
	2.5.3.4.a General Requirements
	2.5.3.4.a.(i) Gravel and vegetated barriers shall be placed within the former Canyon Creek Spur Line railroad rights-of-way at the locations and in the manner specified by the applicable RAD Drawings and the RA Work Plan.
	2.5.3.4.a.(ii) The specific choice of gravel or vegetated barrier at a given location shall be as specified by the applicable RAD Drawings.

	2.5.3.4.b Material requirements
	2.5.3.4.b.(i) Gravel barriers shall consist of clean gravel material meeting the requirements specified in the PMPS and shall be 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.5.3.4.b.(ii) Visual markers shall be installed beneath gravel and vegetated barriers as specified by the RAD Drawings.  Visual markers are not required where the gravel barrier underlies an asphalt barrier or shoulder gravel that has been installed ...
	2.5.3.4.b.(iii) Vegetated barriers shall consist of clean soil meeting the requirements specified in the PMPS and shall be 12 inches in minimum thickness or as specified by the RAD Drawings.
	2.5.3.4.b.(iv) Vegetated barriers shall be hydroseeded as specified by the PMPS.

	2.5.3.4.c Lateral dimensions and thickness requirements for the barriers
	2.5.3.4.c.(i) The width of barriers shall extend laterally over the FROWW or as specified by the RAD Drawings.


	2.5.3.5 UAsphalt Barriers Component of Work:U  The performance standards for the asphalt barriers component of work are as follows:
	2.5.3.5.a Asphalt barriers shall be placed at the locations and in the manner specified by the applicable RAD Drawings and the RA Work Plan.
	2.5.3.5.b Asphalt barriers shall meet the specifications included in the Basin ICP and PMPS and will meet minimum requirements established by local, county or State jurisdictions based on the use of the paved area.
	2.5.3.5.c Asphalt barriers shall extend laterally over the FROWW unless otherwise specified by the RAD Drawings.

	2.5.3.6 UMaintenance and RepairU.  The Basin ICP governs maintenance and repair of the barriers installed under this Element of Work shall be subject to requirements of the Basin ICP..


	2.6 Maintenance and Repair
	2.7 Five-Year Review
	Settling Defendants shall review the effectiveness of the response actions as specified in Section VII of the CD no less often than every five (5) years after the certification of the Completion of an Element of Work report for each of the Elements of...
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